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APPENDIX G

Planning Reports and Programs

G-1.  Purpose.  This appendix provides guidance and procedures for the management and
conduct of planning studies, activities and programs. (Note:  Every effort has been made to
eliminate all inconsistencies between the main body of the ER and the appendices.  If any
inconsistencies are found, the information in the main body of the ER will prevail over the one in
the appendices.  Please, notify CECW-PD immediately of any inconsistencies for correction.)

SECTION I - Types of Studies and Reports

G-2.  Types of Studies and Reports. 

a. Reconnaissance Studies (Phase).  The objective of reconnaissance studies is to
determine whether or not planning to develop a project should proceed to the more detailed
feasibility stage.  These studies are 100% Federally funded.

b.  Feasibility Studies (Phase).  The objective of feasibility studies is to investigate and
recommend solutions to water resources problems.  These studies are 50% Federally funded and
50% funded by a non-federal sponsor.

c.  Reports.  Reports prepared for initial authorization are based on the studies discussed
above.

(1)  Section 905(b).    Section 905(b) Analysis documents the reconnaissance study, and
provides a basis for determining whether a study should proceed to the feasibility phase.

(2) Feasibility Reports.  Feasibility reports document the feasibility study, and provide the
basis for a decision on construction authorization of a project.  The feasibility report includes
either an environmental assessment (EA) or an environmental impact statement (EIS) to comply
with the National Environmental Policy Act (NEPA) (see ER 200-2-2).

d.  General Reevaluation Studies.  These studies are to affirm, reformulate or modify a
plan, or portions of a plan, under current planning criteria.  General reevaluation studies are
frequently similar to feasibility studies in scope and detail. 

e.  Limited Reevaluation Studies.  The scope for Limited Reevaluation Studies is limited
when compared to the General Reevaluation Study.  For example, a Limited Reevaluation Study

http://www.usace.army.mil/inet/usace-docs/eng-regs/er200-2-2/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er200-2-2/toc.htm
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may address only economic justification, environmental effects, effects of revised policy or
(more rarely) project formulation. Limited Reevaluation Studies should ordinarily require only
modest resources and documentation.  If any part of the reevaluation will be complex, or will
require substantial resources, or if the recommended plan will change in any way, a General
Reevaluation is required.

f.  Other Types of Studies and Reports.

(1) Legislative Studies.  Various Water Resources Development Acts have authorized
specifically named projects.  Studies under these authorities are to be conducted in accordance
with this regulation, and reports are to be similar to a feasibility report.

(2) Reallocation Studies.  See Appendix E.

(3) Postauthorization Changes.

(4) Flood Insurance Studies.  See paragraph G-23.

(5) Section 22 Studies.  See Section VI.

(6) Continuing Authorities Program Studies.  See Appendix F.

(7)  Review of Completed Projects Studies.  This type of study is in response to the
standing authority of Section 216 of the Flood Control Act of 1970, which authorizes studies to
review the operation of completed Federal projects and recommend project modifications “when
found advisable due to significantly changed physical or economic conditions…and for
improving the quality of the environment in the overall public interest”.  An initial appraisal is
conducted using Operation and Maintenance (O&M) General funds to determine whether or not
a study is warranted.  If it is determined that further study is warranted, these studies are
conducted  using the two-phase study process described for feasibility studies.

G-3.    Classification of Studies and Reports.  In order to keep an accounting of the status of
authorized studies and projects, they are classified into several categories as discussed below.

a.  Studies.  Division commanders may approve classification of authorized studies
according to the categories listed below.  If studies are not funded for five full fiscal years, they
are deauthorized.

(1) Active.  These are authorized studies that are funded or authorized but not funded
having significant non-Federal support and reasonable prospects for a Federal project.
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(2) Inactive.  These are authorized studies that are not funded and have no non-Federal
support, or have few prospects for a Federal project.

b.  Projects.  Uncompleted authorized projects are classified in three categories as listed
below.  Division commanders may approve reclassification to a lower category.  Upward
reclassification requires approval of HQUSACE (CECW-P).  Additional information is
contained in ER 11-2-240.  Projects for which no funds have been obligated within the times
specified in Section 1001, WRDA ‘86, shall be submitted to Congress for deauthorization.

(1) Active.  Projects which are: funded; economically justified; engineeringly feasible
without requiring modification of the authorized plan beyond the discretionary authority of the
Chief of Engineers; supported by a non-Federal sponsor as evidenced by recent statements of
ability and willingness by responsible bodies to provide local cooperation; and with no
anticipated major problems of compliance with requirements of local cooperation.

(2) Deferred.

(a) Projects with doubtful or marginal economic justification, and for which a restudy is
necessary to determine whether an economically justified and locally supported plan of
authorized scope can be developed.

(b) Projects not generally opposed by non-Federal interests, but having sponsors currently
unable to furnish the required cooperation, where it is expected the cooperation difficulties will
be resolved in the near future.

(c) Projects that could be significantly affected by an ongoing feasibility study, and which
should not be undertaken pending the outcome of Congressional action based on the feasibility
study.

(3) Inactive.

(a) Economically unjustified projects where a restudy would not develop an economically
justified plan.

(b) Projects which, as authorized, no longer meets current and prospective needs, and
which require such substantial modifications and involve such increased costs to obtain an
adequate project that they cannot proceed without new authorization.

(c) Projects without a non-Federal sponsor.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-240/toc.htm
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(d) Projects, or parts thereof, which have been accomplished by local interests or another
agency, or which have been superseded by another project, or for other reasons are no longer
required.

c.  Reclassification.  Reclassification of studies and projects is accomplished as the need
develops.  An annual review of classifications is required by ER 11-2-220 (studies) and ER 11-2-
240 (projects) to determine whether studies and projects are appropriately classified.  A change
in classification of a project may be accomplished by one of the following methods.

(1) By means of a restudy, funded with GI funds.  The procedure for obtaining funds for
this purpose and accomplishing the necessary restudy is contained in ER 11-2-220.

(2) Where an ongoing reconnaissance or feasibility study investigating associated
improvements develops sufficient information on which to base the reclassification of the
authorized project, a recommendation for such reclassification is to be made on that basis,
without further separate study.

(3) Where a desirable change in project classification can be determined at such nominal
cost that a specific allocation of funds is not required, a brief investigation may be undertaken. 
For example, where a project was classified as deferred or inactive based on opposition to the
project, or on the lack of willingness or ability of the non-Federal sponsor to furnish the required
cooperation, and where the situation changes such that the non-Federal sponsor desires the work
and demonstrates willingness and ability to participate as required, a letter supporting a new
classification will suffice.

(4) Review.  Whenever it becomes apparent that a study or project in the active category
no longer meets the qualifications for retention in that status, a letter supporting a
recommendation that the project be reclassified will suffice.

G-4.  Naming of Studies and Projects. The study or project title shall generally be based on the
name of a nearby geographic feature (e.g., town, river, mountain).  HQUSACE provides the
official name for the study or project in the assignment letter.  Impounded bodies of water shall
be referred to as lakes instead of reservoirs.  Whenever the name of a project is established by
separate legislation, that designation shall be used exactly as stated in the law.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-220/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-240/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-240/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-220/toc.htm
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SECTION II -  Study Procedures and Reports

G-5.  Purpose   This section provides guidance for conducting reconnaissance and feasibility
studies and preparing studies; it applies to all two-phase studies, cost shared or not.

G-6.  General Requirements for Reconnaissance and Feasibility Phases. 

a.  Study Conduct.  Studies conducted in accordance with all applicable laws and policies.

b.  Study Conversion.  If, upon completion of the reconnaissance phase or during the
feasibility phase, it appears one or more projects could be pursued more efficiently under the
Continuing Authorities Program (CAP), that approach is encouraged.  Conversion requires
written approval by HQUSACE.

c.  Study Management.  Per ER 5-1-11, Division commanders shall establish, in a
standard operating procedure or regulation, appropriate uniform procedures for managing two
phase studies.  As a minimum, a system should be early established that monitors actual versus
scheduled performance and costs.  Prospective sponsor(s) for the anticipated feasibility study
should be identified early enough during the reconnaissance study to establish a well defined
study management structure.  Although the Corps is responsible for the reconnaissance study,
efficient execution of the feasibility study requires a cooperative effort during the reconnaissance
phase as well.  Therefore, the time to begin assembling the study management structure should
be as early in the reconnaissance phase as possible.  The management structure will be finalized
in the FCSA.  Project management must be initiated during the reconnaissance study period to
permit smooth implementation into subsequent phases to the extent it establishes accountability
for study and project costs and schedules, and more effectively reconciles Corps performance
with the concerns and expectations of the non-Federal sponsor.

d.  Study Documentation.  Commanders will maintain complete documentation of
coordination, negotiations, and agreements between the Corps and study sponsor, and any
subsequent changes in those agreements.  The documentation must show how consideration was
given to the desires and capabilities of the non-Federal interests and that they were advised of the
Corps procedures and policies.

e.  No Implementable Plan. A letter report will ordinarily be adequate.  The report will
rely on information developed up to the time further study was terminated; additional work is not
required simply to satisfy a reporting requirement.  However, the report must clearly describe the
reasons why the study was terminated in view of the criteria in the previous subparagraph. 
Terminated interim studies are excepted from this reporting and processing requirement; they
will continue to be incorporated into the final report of their parent study.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/toc.htm
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f.  Issue Resolution Conference (IRC) and In-Progress Review (IPR).  The objective of
these meetings is to ensure orderly progress of the study or preparation of a report.  This is
accomplished by identifying, discussing and resolving technical and policy questions before they
unduly affect the progress of the study.

g.  General Evaluation Guidelines. The general evaluation guidelines, presented in
Exhibit G-1, describe the information to be included in reports and in other materials which are
provided to ensure agency endorsement of the reconnaissance and feasibility study findings. 
These guidelines will also be used by reviewers at the IRCs for the reconnaissance and feasibility
phases as well as for policy review.  Adaptations of these guidelines may also be useful in
conducting studies, particularly in conjunction with requirements for report content in Exhibits
G-2 and G-3.

Exhibit G- 1  General Evaluation Guidelines

1.  FORMULATION/ DESIGN CRITERIA

a.  The water resource related problems and opportunities addressed in the study will be
fully and clearly described.

b.  The key assumptions underlying the forecasted without project conditions over time
will be explained and documented as the most likely without project parameters.

c.  The feasibility report will document that all reasonable alternatives for addressing the
identified problems, including non-structural measures and measures beyond the authority of the
Corps to implement, have been systematically formulated and evaluated in accordance with the
P&G.  A well-documented formulation process is essential to ensure that the scale (level of
output) and scope (geographic extent) of the project are appropriate and that the cost-effective
means of providing the recommended level of output or service is identified.

d.  For each alternative project, the key assumptions underlying the predicted with
project conditions over time will be documented and justified as the most likely with project
parameters.

e.  Federal participation in the proposed project is not to be recommended unless the
outputs used in comparing the benefit to cost ratio, or the (environmental) outputs when
justification is not dollar benefit based, are in accord with departmental policies governing
Federal participation.
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Exhibit G-1 (Continued)

2.  SENSITIVITY ANALYSIS.  The sensitivity of project justification to key with and without
project assumptions should be displayed.  As a minimum, the benefit-cost ration (BCR) for the
recommended plan, assuming conditions projected to prevail in the first year of project
operation prevail also over the period of analysis, is to be displayed.

3.  ECONOMIC/ FINANCIAL/ EFFECTIVENESS CRITERIA

a.  Scaling and scoping of the recommended project must be determined using NED
criteria, except as modified by non-Federal financial resource limitations or other explicitly
stated criteria in accordance with the P&G, including consistency with protecting the Nation’s
environment.  Explain any deviation from incremental analysis of separable elements.  Scaling
and scoping of ecosystem restoration projects are supported by cost effectiveness and
incremental cost analysis, combined with subjective estimates of output value.

b.  Provide adequate supporting documentation to allow reviewers to understand the
models and assumptions used to estimate benefits and costs.  For commercial navigation studies,
the systems models used in the estimates of navigation benefits are to be fully described and their
strengths and limitations presented.  For flood control studies, the source of the depth damage
relationships are to be provided and if the source is not actual expenses in the study area, a
rationale must be established for transferring generalized data or relationships for other areas
to the study area.  For ecosystem restoration studies, both inventory and forecasting of past,
present and future environmental conditions require that some form of quantitative measurement
be used and defined in the report.  Where "indicators" or other units of measure of ecosystem
function or structure are used, the models used to develop them, along with their strengths and
weaknesses, must be fully described.

c.  Identification of the NED plan is to be based on consideration of the most cost-
effective plans for providing different levels of output or service.  Where two cost-effective plans
produce no significantly different levels of net benefits, the less costly plan is to be the NED plan
even though the level of outputs may be less.  For ecosystem restoration studies, project costs
and outputs are measured in both monetary and non-monetary terms.  Restoration measures
must be justified through a determination that the combined monetary and non-monetary
benefits, or losses restored or prevented, justify the cost of the last increment added.

d.  If Secretarial exception is sought to recommend a plan other than the NED or NER
plan, the basis for the request is to be fully documented.
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Exhibit G-1 (Continued)
e.  For projects having non-Federal sponsors, a preliminary financial analysis must be

included that shows:

(1) Sponsor's project-related yearly cash flows (both expenditures and receipts where
cost recovery is proposed), including provisions for major rehabilitation and operational
contingencies and anticipated but uncertain repair costs resulting from damages from natural
events.

(2) Sponsor's current and projected ability to finance its share of the project cost and to
carry out project implementation operation, maintenance, and repair/ rehabilitation
responsibilities.

(3) The means for raising additional non-Federal financial resources.  Examples include
special assessment districts (flood control) or fees (commercial navigation).

(4) The steps the sponsor will take to ensure it will be prepared to execute its project-
related responsibilities at the time of project implementation.

4.  COST ESTIMATES

a.  For economic analysis, project first cost estimates are to be developed on a constant
dollar basis.  Costs and benefits are to be compared on the same, current price levels.  For
financial analysis, an inflated dollar basis is to be developed for the sponsor's information.

b.  Life cycle project cost estimates in appropriate Code of Accounts format are to
include all financial outlays associated with preconstruction engineering and design,
construction, and operation, maintenance and repair costs.  This will include cash expenditures
previously incurred.  (Note that some costs reflected in the benefit-cost analysis may not be part
of the project implementation expenditures.  Examples include the economic cost of unmitigated
losses and current market value of lands previously acquired by the sponsor.)

c.  Contingency factors are to be consistent with extent of detail in estimating procedure
and physical investigations to ensure high probability of achieving implementation within
estimated costs.

d.  Tradeoffs between risk and costs are to be explicitly identified as areas for detailed
evaluation in project design.  For example, for flood control, relationships between the design
reliability and costs; and for navigation, tradeoffs between channel dimensions and cost.
Exhibit G-1 (Continued)
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e.  Cost estimates consistent with efficient project implementation are to be projected so
information can be incorporated into cost performance monitoring system.

5.  LEGAL/ INSTITUTIONAL CRITERIA

a.  The non-Federal sponsor's acceptance of, or desired departures from, the terms of the
applicable model PCA must be presented, including:

(1) Applicable cost sharing and financial policies;

(2) Policies regarding valuation of non-Federal lands, easements, rights-of-way, and
disposal areas provided by non-Federal sponsors (LERRD);

(3) Policies governing non-Federal project construction; and

(4) Other provisions required by law and policy for new start construction projects.

b.  The non-Federal sponsor must either state that it posses all authorities necessary to
implement its responsibilities under the PCA or submit a plan to obtain those authorities.

c.  The preliminary cost allocation for a multipurpose project is to be presented.

d.  Legal and institutional problems to project implementation are to be identified, and a
plan to resolve them is to be presented.

e.  Physical criteria for satisfactory project performance that can be used as a basis for
establishing the non-Federal sponsor's operation, maintenance and repair and land use
management responsibilities must be identified.  These responsibilities may include preservation
of the structural integrity of complementary structures such as highway embankments to ensure
successful performance of the total functional project.

6.  ENVIRONMENTAL CRITERIA

a.  Compliance with the NEPA process and other applicable Federal and State
environmental laws and regulations is to be fully documented; specific issues that require
resolution before the feasibility study is completed are to be identified; and any environmental
compliance matters that may remain and need resolution in preconstruction engineering and
design must be specified.

Exhibit G-1 (Continued)
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b.  Ecosystem restoration and fish and wildlife habitat mitigation measures are to be
formulated incrementally, and an explicit justification for the recommended amount and type of
mitigation or restoration is to be presented.  Required coordination with other concerned
Federal and State agencies on mitigation and other ecological, cultural, and historical
preservation matters is to be documented.

h.  Reports.

(1) Two basic reports are produced in the two phase planning process: the reconnaissance
phase Preliminary Analysis and the feasibility phase Feasibility report.  Their similarities are
discussed here; unique requirements are covered in Reconnaissance Study and Section 905(b)
Analysis and Feasibility Studies sections.  Report objectives are to:

(a) Present study results and findings so that the readers can reach independent
conclusions regarding the reasonableness of the recommendations.

(b) Document compliance with applicable statutes and policies; and ,

(c) Provide a sound basis for decision makers to initiate feasibility phase studies, or make
recommendations to Congress; or, in the case of Congress, to enact legislation authorizing
project construction.

(2) The District Commander to whose District a particular study is assigned shall be
responsible for the required reports.  The Division Commander may recommend, and the
Director of Civil Works may designate, another District to assume study and reporting
responsibility.  The District Commander or other designated person shall sign and date the report,
prior to reproduction, immediately below the recommendations.

(3) The District Commander shall transmit the reports to the Division Commander,
except for reports on the Mississippi River and Tributaries (MR&T) project or features thereof,
in which case the report shall be transmitted to the President, Mississippi River Commission
(MRC).

(4) Reports shall provide direct, concise, and orderly presentations.  Narratives generally
shall be in the active voice; use tabular and graphic displays for support.  Narratives shall have
adequate paragraphing, with headings and subheadings that are descriptive of the subject matter. 
Text formats will conform to the requirements of AR 335-15.

(5) Displays, such as maps, graphs, tables, drawings, photographs, and other graphics
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shall be used to facilitate the presentations.

G-7.  Reconnaissance Study and Section 905(b) Analysis. 

a.  Purpose.  The reconnaissance study and Section 905(b) Analysis are components of
the reconnaissance phase.  The study and report shall accomplish the following six essential
tasks:

(1) Determine if the water resource problem(s) warrant Federal participation in feasibility
studies.  Defer comprehensive review of other problems and opportunities to feasibility studies;

(2) Define the Federal interest based on a preliminary appraisal consistent with Army
policies, costs, benefits, and environmental impacts of identified potential project alternatives;

(3) Complete a 905(b) Analysis (Reconnaissance Report);

(4) Prepare a Project Management Plan (PMP);

(5) Assess the level of interest and support of non-Federal entities in the identified
potential solutions and cost-sharing of feasibility phase and construction.  A letter of intent from
the local sponsor stating the willingness to pursue the cost shared feasibility study described in
the PMP and to share in the costs of construction is required; and

(6) Negotiate and execute a Feasibility Cost Sharing Agreement (FCSA).

b.  Cost Sharing.  The entire reconnaissance phase is conducted at full Federal expense,
exclusive of any costs incurred by non-Federal interests in volunteered work or services during
the phase.  Costs incurred by non-Federal interests during the reconnaissance phase are not
creditable toward the non-Federal sponsors share of the feasibility phase.

c.  Basic Requirements.

(1) The Expedited Reconnaissance Study will address the requirements of Section 905(b)
of the WRDA of 1986, as amended.  This provision requires that the reconnaissance study will
include an analysis of the Federal interest, costs, benefits, environmental impacts of proposed
action(s), and an estimate of the costs of preparing feasibility report.

(2) The expedited reconnaissance study will normally cost no more than $100,000 and
should be completed as expeditiously and efficiently as possible.  By law, the duration of the
reconnaissance phase shall normally be no more than 12 months and in all cases is to be limited
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to 18 months.

(3) The development of a PMP is an essential task in the Expedited Reconnaissance
Study.  The PMP shall be developed in accordance with guidance provided in EC 1105-2-208. 

(4) Existing, readily available data should be used during the Expedited Reconnaissance
Study.  Sponsor, other agency, State, and local government sources of available data must be
used to the maximum extent possible.

(5) The accomplishment of the tasks under G-7a.(1)(2), shall be based on professional
and technical judgement, utilizing an experienced study team.  Special attention must be given to
identifying the problem, project purposes, types of outputs, and whether the intended project
purpose and/or likely outputs are consistent with Army/ Corps implementation and budgetary
policies.  While sound judgement and limited analytical approaches should be employed during
the Expedited Reconnaissance Study, the detailed procedures for conducting economic and
environmental analyses outlined in Principles and Guidelines  (P&G), and in Corps regulations
based on P&G, will not be required.  However, the principles of P&G justification will be
followed.  Economic and environmental investigations should be limited to qualitative
assessments of benefits and costs of a limited number of potential solutions in sufficient detail to
indicate that a solution to the water resource problem will likely warrant Corps participation. 
The economic assessment should describe the existing conditions, and potential magnitude and
types of benefits from proposed solutions.  Like wise, the environmental evaluation should
describe existing conditions, effects of potential measures, and the likely requirement for
mitigation.

(6) To keep the Expedited Reconnaissance Study focused, cost low, and duration short,
the following items should not be included for these studies: (1) development and formalized
displays of detailed cost estimates (such as MCACES); (2) detailed engineering and design
studies and data gathering; (3) detailed environmental resources evaluations; (4) optimization
and benefit-cost analyses; (5) detailed real estate information; (6) report preparation; (7) formal
coordination with other Federal and state agencies and; (8) other studies not directly needed to
support the essential tasks.  There is no need to quantify benefits and costs.  Meaningful
qualitative descriptions of likely benefits and costs are sufficient to support Federal interest in
feasibility studies.

(7) As part of the Section 905(b) (WRDA of 1986) Analysis, the District will describe the
major feasibility phase assumptions that will provide the basis for the study, discussion of
alternatives that will be considered, and estimate of feasibility study cost and schedule.  The
Section 905(b) (WRDA of 1986) Analysis format that is enclosed provides the minimum
requirements for Headquarters review and approval, and a sample set of assumptions.

http://www.wrsc.usace.army.mil/iwr/pdf/p&g.pdf
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(8) A Section 905(b) (WRDA of 1986) Analysis, as described above, is to be used as the
basis for making the decision to proceed or to not proceed into the feasibility phase.  The Section
905(b) (WRDA of 1986) Analysis should be submitted to HQUSACE for review and approval as
early as possible in the reconnaissance phase.  The PMP discussions with the non-Federal
sponsor should be initiated at the start of the study phase and should be continuous throughout
the study phase.

(9) After Headquarters approval of the 905(b) analysis and letter of intent and upon
completion of PMP negotiation and approval of any requested deviations to the model FCSA, the
District may execute the Feasibility Cost Sharing Agreement, which would then conclude the
reconnaissance phase and initiates the feasibility phase.

(10) Cost Limits.  The $100,000 expedited reconnaissance study is an important means to
initiate quality feasibility studies more quickly and at less cost.  However, the $100,000
expedited reconnaissance studies may not be the most effective means to initiate every feasibility
study.  Districts may request exceptions to the $100,000 cost limit of the Expedited
Reconnaissance Study.  The justifications for exceptions must be submitted with the request to
CECW-P for review and approval.

(11) The following language is required in correspondence from the District Commander
to the study sponsor in transmitting the proposed FCSA prior to submission for certification.

"It is recognized and understood that upon completion of this feasibility study, extensive
review is required at several levels in the Executive Branch of the Federal Government and may
also be required at state and local levels.  Consequently, the recommendations made in this report
may be changed.  The following paragraph is required in my recommendations.  The
recommendations contained herein reflect the policies governing formulation of individual
projects and the information available at this time.  They do not necessarily reflect program and
budgeting priorities inherent in the local and state programs or the formulation of a national Civil
Works construction program.  Consequently, the recommendations may be modified at higher
review levels within the Executive Branch before they are transmitted to the Congress as
proposals for authorization and implementation funding.  However, prior to transmittal to the
Congress, the sponsor, the state(s), interested Federal agencies, and other parties will be advised
of any modifications and will be afforded an opportunity to comment further."

d.  Special Cases.  Studies with large geographic areas, or having multiple objectives or
sponsors, may present special management problems which require case-by-case guidance.  In
instances where there are several separable problem areas and several potential non-Federal
sponsors, or where a study will address multiple purposes, there may be several potential project
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sponsors, and there are likely to be study components for which costs are not easily allocated to
the separate areas or sponsors.  In instances where the complexity of the study dictates significant
revision of the model FCSA, the Division Commander should request an IRC with HQUSACE
(CECW-P) and non-Federal sponsors to consider the appropriate way to proceed.

e.  Study Conduct.

(1) A study team shall be organized as a multi-disciplinary group, consisting at least of
the affected functional elements in the District.  The potential non-Federal study sponsor should
be invited and encouraged to participate at their expense.  Given the increased emphasis in the
planning phase on cost estimating, scheduling, real estate, constructability, and operation of
proposed plans, the composition of the study team must ensure that these areas are addressed.

(2) District commanders will ensure that experienced and qualified personnel are assigned
to the study team for the reconnaissance phase.  Due to the short time available to conduct the
study, many decisions will necessarily be based primarily upon professional judgement, without
all the desirable information available.

(3) During the reconnaissance study, the study team will scope the problems, the planning
setting, and the potential solutions.  It will establish member's roles and interests, and focus on
the issues to be addressed.  The team will recommend to the executive committee (defined in (4))
the tasks to be conducted and the extent of planning to be carried out in the feasibility study.

(4) When the reconnaissance study progresses sufficiently an executive committee
structure and participants will be identified.  The potential executive committee participants will
serve as the coordination points of contact for the remainder of the reconnaissance study,
including development of the draft FCSA (see paragraph G-8).  The committee membership
normally includes the District Commander, the District's chief planner (or designate), and
committee will also include a person of commensurate decision making advisor; these will be
partners with the Corps representatives on the committee.  The District Commander and the non-
Federal sponsor's counterpart will co-chair the committee.

f.  Cost Estimating and Scheduling.

(1) During the reconnaissance study of a project management plan (PMP) will be
developed in task detail to the first major decision point or IPR.

(2) Section 905(b) (WRDA of 1986) Preliminary Analysis should be submitted to
HQUSACE for review and approval prior to completing the negotiation of the PMP.  PMP
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discussions with the non-Federal sponsor should be initiated at the start of the study phase and
should be continuous throughout the study phase.

g.  Section 905(b) Analysis.

(1) The requirement for a traditional Reconnaissance Report is waived.  A Section 905(b)
(WRDA of 1986) Analysis is to be used.  It will define the value of proceeding with a feasibility
cost sharing agreement.  The Section 905(b) Analysis shall address, as a minimum, the subject
matter outline in Exhibit G-2.

(2) Additional information should be included in the analysis when needed for unusual
situations.  Generally the test for including such information is whether or not it is necessary for
either the Federal or non-Federal decision maker to reach a conclusion on proceeding to the
feasibility phase.

h. Fish and Wildlife Resources Considerations .  Fish and wildlife resources
considerations during the reconnaissance stage of planning shall be of sufficient scope and detail
to:

(1)  Identify the presence and general location of known fish and wildlife resources within
the study area that should be approached with care;

(2)  Make preliminary determinations of the likely impacts that potential alternative plans
would have on these fish and wildlife resources;

(3)  Briefly describe potential mitigation features that would address these impacts; and,

(4)  Develop the scope of fish and wildlife resources surveys, studies and analyses to be
conducted during the feasibility study stage.
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Exhibit G- 2  Section 905(b) (WRDA OF 1986) Analysis

1.  STUDY AUTHORITY.  Include the full text of principle resolution(s) and/ or other study
authorities.  Provide summary of study funding including budget and appropriation history.
2.  STUDY PURPOSE.
3.  LOCATION OF PROJECT/CONGRESSIONAL DISTRICT.
4.  DISCUSSION OF PRIOR STUDIES, REPORTS AND EXISTING WATER PROJECTS.
5.  PLAN FORMULATION.

a.  Identified problems.  Provide assessment of water and related land resource
problems and opportunities specific to the study area.  The following information is required: (1)
Existing conditions; (2) Expected future conditions; and (3) Concise statement of specific
problems and opportunities with emphasis on problems warranting Federal participation in the
feasibility study.

b.  Alternative plans.  Description and discussion of the likely array of alternatives to be
developed in the environmental impacts and outputs for each alternative analyzed.

c.  Preliminary evaluation of alternatives.  Description and discussion of the likely
benefits, costs, and environmental impacts and outputs for each alternative analyzed.
6.  FEDERAL INTEREST.  Define the Federal interest, consistent with Army policies, based on
a preliminary appraisal, costs, benefits, and environmental impacts of identified potential project
alternatives.
7.  PRELIMINARY FINANCIAL ANALYSIS.  The 905(b) analysis should be accompanied by
a letter of intent from the local sponsor stating their willingness to pursue the feasibility study
described in the PMP and to share in the costs of construction is required.
8.  SUMMARY OF FEASIBILITY STUDY ASSUMPTIONS.  The summary will describe the
normal assumptions used for formulation, evaluation, coordination, and reporting procedures
described in ER 1105-2-100, ER 200-2-2, and related planning phase guidance.  The summary
should highlight any anticipated deviations from the normal feasibility phase requirements.
9.  FEASIBILITY PHASE MILESTONES.
10.  FEASIBILITY PHASE COST ESTIMATE.
11.  RECOMMENDATIONS.  Recommend whether to continue to a feasibility study or not,
based on consistency with Army and budgetary policies and likelihood of a project meeting
criteria for Federal participation in project implementation.
12.  POTENTIAL ISSUES EFFECTING INITIATION OF FEASIBILITY PHASE. 
Discussion on any potential issues which may affect the initiation of the feasibility phase or
project implementation.
13.  VIEWS OF OTHER RESOURCE AGENCIES (if known).
14.  PROJECT AREA MAP.

District Engineer
Signature Block

http://www.usace.army.mil/inet/usace-docs/eng-regs/er200-2-2/toc.htm
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G-8.  Feasibility Cost Sharing Agreement (FCSA). 

a.  Partnership.  The FCSA (see www.hq.usace.army.mil/cecc/ccpca.htm for model
agreement) is intended to promote a partnership for the conduct of the feasibility study.  The
Department of the Army remains responsible for representing the Federal interest by following
Federal policies and budgetary priorities.  Both parties will conduct planning within the
framework established by the P&G and additional guidance provided in this regulation.  The
model FCSA shall be followed for all agreements, but minor adaptations may be made to
accommodate individual study circumstances.  The District Commander shall be satisfied that
the non-Federal sponsor has authority to enter into the agreement and that the FCSA is legally
sufficient.

b.  Negotiations with Potential Non-Federal Sponsor.

(1) While developing the PMP, which will be incorporated in the FCSA, the District
Commander must discuss with the prospective non-Federal sponsor(s) the objectives of the
feasibility study, necessary level of detail, cost of studies, and scheduling of activities for the
feasibility study.  If desired and acceptable to the non-Federal sponsor, various project detail
studies normally achieved after completion of the feasibility phase could be scheduled for the
feasibility study to reduce uncertainties in areas such as design and cost.

(2) During negotiations, the prospective non-Federal sponsor must be informed that the
level of accuracy of alternative plan evaluation and cost estimates to be developed in the
feasibility study will depend on the extent of uncertainties and the depth of investigations made
during the feasibility study.

c.  Project Management Plan (PMP).

(1) A PMP, negotiated between the Corps and the non-Federal sponsor, will ensure that
the work required for the feasibility phase has been carefully developed and considered.  The
PMP forms the basis for estimating the total study cost and local share.  It also is the basis for
assigning tasks between the Corps and the sponsor and for establishing the value of in-kind
services. The responsibility for the preparation of the PMP rests with the study manager, in
coordination with the project manager.  During the feasibility phase, significant changes to the
PMP, may require a modification of the FCSA. 

(2) The PMP will be completed in two phases.  The first phase (completed during the
reconnaissance study) will detail the conduct of feasibility study to the first IPR.  The second
phase, completed after the first IPR, will detail the remainder of the feasibility study work.

http://www.hq.usace.army.mil/cecc/ccpca.htm
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(3) The determination of the dollar value of in-kind products or services will be
negotiated, based on a detailed government estimate and sponsor proposal, between the Federal
Government and the non-Federal sponsor as fixed fee items, applying applicable Federal
regulations, including OMB Circular B-87.  The dollar value of the in-kind effort will be
established prior to the initiation of the in-kind effort.  Acceptance of the product will be as
called for in the PMP.

(4) The PMP should include the costs for the tasks which non-Federal sponsors have
historically accomplished without charge, such as: supervision and administration; study
management; attendance at meetings, both public and technical; and overhead and indirect costs
which are directly related to the feasibility study.  It is expected that detailed scopes of work may
be needed for individual items in the PMP.  Work items will also include those tasks typically
necessary to support the review process from the signing of the report through the ASA(CW)'s
request to OMB for the views of the Administration.  These items could include answering
comments, attending Washington level meetings (including the non-Federal sponsor), and report
revisions as a result of review by higher authority.

(5) The PMP will guide the allocation of study funds among tasks to assure that all
interests are given adequate attention.  As a minimum, the PMP should address: work tasks, and
their milestones and negotiated costs, and responsibility for their accomplishment; Corps and
other professional criteria used to assess the adequacy of the completed work effort; procedures
for reviewing and accepting the work of both parties, which can be audited; the schedule of
performance; the coordination mechanism between the Corps and non-Federal sponsor; and
references to regulations and other guidance that will be followed in conducting the tasks.

(6) The PMP will address the appropriate level of engineering detail required for the
feasibility phases.  Engineering studies and analysis should be scoped to the minimum level
needed to establish project features and elements that will form an adequate basis for the project
construction schedules and cost estimate.  Uncertainties should be reflected in contingencies
which will be resolved during feasibility and/or PED.

(7) To ensure that the sponsor is afforded the opportunity to participate in any significant
effort as a result of Washington level policy review, review support will be included as a work
item in the PMP for District and non-Federal sponsor costs only.  These costs, including any
necessary travel, will be limited to those reasonable costs associated with the review and
processing of the feasibility report.  This item will be 5 percent of the total study cost or
$50,000, whichever is less, and will be cost shared equally.
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(8) During the feasibility phase, significant changes to the PMP may require a
modification of the FCSA.

d.  Feasibility Phase Cost.

(1) The total cost of the feasibility phase will be established through negotiations of the
PMP.  The cost estimate in appropriate Code of Accounts format will identify major costs by
task and by type (i.e., labor, materials, equipment, indirect cost, etc.), and be fully supported and
documented.  Procedures will be established for tracking expenses and cost accounting,
including the allocation of costs between the Federal government and non-Federal sponsor. 
These procedures will include the ability to review costs incurred during the study, and will
provide the basis for the annual cost accounting and the final cost settlement.  Automation of
these procedures is strongly suggested.  Adjustments may be required to conform to the 25
percent limit on in-kind services and the 50/50 apportionment between the Corps and the non-
Federal sponsor at the end of the feasibility phase.  Equal yearly expenditures are not required. 
However, all parties to the FCSA must agree to the funding schedule established in the PMP.

(2) Should the review support costs exceed the limit of 5 percent of the total study cost
or $50,000, whichever is less, the FCSA will be modified to provide for 50-50 sharing of those
additional costs.  Any costs relating to the feasibility report that are incurred following
completion of the feasibility phase will be 100 percent Federal.

e.  Disclosure of Lobbying Activities.  The FCSA will be accompanied by a signed
Certification Regarding Lobbying and, if applicable a completed Disclosure of Lobbying
Activities (see Exhibit G-4, this form may be reproduced locally).  These forms must be
thoroughly discussed with sponsors prior to their signature.  Completed forms will be attached
to the FCSA prior to its signature by the District Commander, and kept on file by the District for
later submittal to HQUSACE, if requested.

G-9.  Feasibility Studies. 

a.  Purpose.  The purpose of the feasibility study is to identify, evaluate and recommend
to decision makers an appropriate, coordinated, implementable solution to the identified water
resources problems and opportunities.  The resulting report should be a complete decision
document, referred to as a feasibility report.  It presents the results of both study phases.  The
report will:

(1) Provide a complete presentation of study results and findings, including those
developed in the reconnaissance phase so that readers can reach independent conclusions
regarding the reasonableness of recommendation;
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(2) Indicate compliance with applicable statutes, executive orders and policies; and

(3) Provide a sound and documented basis for decision makers at all levels to judge the
recommended solutions(s).

b.  Cost Sharing.

(1) The cost of the feasibility phase will be shared equally between the Federal
government and the non-Federal sponsors during the study.  At least 50 percent of a non-Federal
sponsor’s share (25 percent of the total feasibility phase cost) will be in cash.  The remainder of
the non-Federal sponsor’s share, up to 25 percent of the total feasibility phase cost, may be in-
kind products and services. The non-Federal sponsor shall not be precluded from contributing
in-kind services up to the 25 percent limit.

(2) In the event a cost shared feasibility study is terminated prior to completion, the final
accounting does not require that the non-Federal share has to have been at least 50 percent in
cash if the value of the in-kind services is more than one-half of the non-Federal sponsors
investment at the time of termination.

(3) Section 105(a)(1) of WRDA of 1986 requires the sponsor to contribute 50 percent of
the study costs during the period of such study.  No credit may be given to the non-Federal
sponsor for work prior to the start of the feasibility phase or after its completion.

(4) Cost sharing is not applicable to single purpose inland navigation studies on the
nations inland waterways system.  For studies where inland navigation is the primary purpose
and there are other purposes being considered, request additional guidance from CECW-P for
feasibility phase cost sharing procedures.

c.  No Implementable Plan.  If the District Commander determines that a feasibility study
should be terminated, but the non-Federal sponsor wishes to continue the feasibility study under
the terms of the FCSA, continuation will be considered on a case-by-case basis.  Normally, an
exception to termination will not be granted.  However, consideration will be given to those
cases where there are compelling reasons to complete the feasibility report.  Such situations
might occur when the feasibility report is very near completion and there is a strong likelihood
that non-Federal interest would implement one of the alternatives.  Requests for an exception to
termination shall be submitted to HQUSACE (CECW-P) for decision.

d.  Monitoring and Tracking.  The Division Commander shall establish a procedure for
accomplishing an annual reconciliation of study costs between the Federal government and the



ER 1105-2-100
22 Apr 2000

G- 21

non-Federal sponsor.  No adjustments in the non-Federal contributions are required until the
final accounting required in ARTICLE IV of the FCSA.

e.  Project Cost Estimating and Scheduling.

(1) A baseline estimate will be developed for the selected plan and NED plan if it is not
the selected plan, in accordance with ER 5-1-11.

(2) Two project cost estimates shall be displayed in the feasibility report; one based on
constant dollars and one based on projected inflation rates.  Inflation rates utilized shall be those
published in Engineer Manual EM 1110-2-1304 ΑCivil Works Construction Cost Index.  Those
rates were derived from the Engineer Circular EC 11-2-XXX, Annual Program and Budget
Request for Civil Works Activities  (Table 1, Program Cost Updating Rates).  The cost estimate
based on constant dollars is the one used for authorization purposes.

f.  Review Process.  The review process is intended to identify and resolve policy
concerns that might otherwise delay or preclude approval of draft reports.  The process provides
for early Washington participation in plan formulation, and it separates study activities review
from feasibility report review.  If policy concerns are identified they may be resolved at, or
subsequent to a meeting called the Alternatives Formulation Briefing (AFB), and thus a District
has opportunity to make necessary adjustments before submitting a draft report. The process is
discussed in Exhibit G-3.

g.  Feasibility Report

(1)  Content

(a)  Feasibility phase procedures and study results shall be documented in a feasibility
report.  Report requirements are generally the same regardless of whether or not Federal action is
recommended.  The following requirements are generally applicable to all reports.  Requirements
for NEPA are in Appendix C.

(b) The report will present the recommended plan and, if applicable, the degree of and
rationale for departure from the NED Plan, the NER Plan, or the Combined NED/NER Plan and the
sponsor's preference, if none of these are the recommended plan.  Should the District Commander
find that the NED Plan, the NER Plan or the Combined NED/NER Plan or a justifiable departure
is not acceptable to the sponsor, a locally preferred plan may be considered for Federal participation.
If there is no acceptable plan, the study should be terminated and guidance obtained from CECW-P.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-manuals/em1110-2-1304/toc.htm
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Exhibit G- 3  Instructions for Conducting Issue Resolution Conferences/In-Progress Reviews for
Feasibility and Postauthorization Studies and Reports 

Purpose.  This exhibit describes procedures and requirements for convening Issue Resolution
Conferences/ In-Progress Reviews (IRCs/ IPRs) for implementing Washington level review of
feasibility and post authorization studies and reports generally covered in ER 1105-2-100. 
Specifically discussed are conduct of the Feasibility Scoping Meeting (FSM) and the Alternative
Formulation Briefing (AFB).

Background

Issue Resolution Conferences (IRCs) and In-Progress Reviews (IPRs) - The primary
objective of an IRC is to discuss and resolve policy issues to ensure the study progresses in an
orderly manner and that preparation of a final report is not delayed.  IRCs and IPRs can be
held at any point in time during the study process to provide an update of study findings and
progress, identify potential problems (technical/policy), and document decisions.  The FSM and
the AFB are two examples of IPRs.  An IRC/IPR other than the FSM and AFB specified above
may be held at the request of the District or Division whenever issues have been identified that
require resolution in order for the study to proceed efficiently.  The District should strongly
encourage the non-Federal sponsor to participate in all IRCs/IPRs.

Feasibility Scoping Meeting.  To ensure that feasibility and general reevaluation studies
are focused and tailored to meet specific objectives, a FSM will be convened early in the
feasibility study.  The FSM will bring the Headquarters, Division and District staffs, the non-
Federal sponsor, and resource agencies together to focus the feasibility study on key
alternatives, to further define the depth of analysis required and to refine study/project
constraints.  Accordingly, the PMP developed during the reconnaissance phase may require
revision to document changes agreed to at the FSM.  The revised PMP will then form the basis
for subsequent conduct and review of the feasibility report.

Alternative Formulation Briefing. The alternative review process was established to save
time and costs in the preparation and review of feasibility and general reevaluation reports, and
to facilitate HQUSACE participation in plan formulation.  The AFB will be scheduled when the
District has identified a selected plan and is prepared to present the formulation and evaluation
of alternatives.  The Washington level participants will seek to confirm that the plan formulation
and selection process, the identified preferred plan, and definition of Federal and non-Federal
responsibilities, conform to current policy guidance.   The goal is to identify and resolve any
policy concerns that would otherwise delay or preclude approval of the draft report,
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Exhibit G-3 (Continued)

and to allow the District to release the draft report to the public concurrent with the policy
compliance review of the report.  If identified, policy concerns are sufficiently resolved at the
AFB.  The AFB Guidance Memorandum will instruct the District to submit the draft report for
Washington level policy compliance review concurrent with public release of the draft EIS/EA. 
 This will allow the District to save the time required for sequential policy compliance and
public reviews, including potential revision/review iterations frequently needed to achieve an
acceptable report. 

Timing of the IRCs/IPRs.  When an IRC/IPR is to be scheduled, CECW-P should be contacted to
discuss a range of proposed dates for holding the conference.  CECW-P will confirm the
acceptability of the final date with other Washington level offices.  The following criteria will be
met:

Feasibility Scoping Meeting.  The District should convene a FSM soon after the NEPA
scoping process and the preliminary plan formulation and evaluation has been accomplished
and the District is prepared to focus and tailor the feasibility study on key alternatives, to
further define the depth of analysis required and to refine study/project constraints.

Alternative Formulation Briefing.  An AFB should be convened when the District is
prepared to present the results of the alternative formulation, evaluation and comparison
process and has identified a selected plan.  Specific items for discussion at the AFB are the
complete array of alternatives, cost estimates, benefit analyses, and mitigation and real estate
requirements and costs.

Technical Review.  For all of the above IRCs/IPRs the District should have completed and
documented technical review appropriate to the current level of the study.  To the extent
possible, technical issues should be resolved prior to the IRCs/IPRs.

   
Pre-conference Activities.   The District will submit pre-conference material 35 days prior to the
conference date.  See Appendix H for instructions and number of copies.  The transmittal
memorandum will identify and discuss any policy issues requiring resolution and/or significant
or potential issues that the Division/District believes could affect the outcome of the project. 
Copies of previous guidance memoranda, the compliance guidance memorandum, the latest
PMP and the technical review documentation should be enclosed.  Districts and divisions are
encouraged to use electronic mail  for the transmittal of conference materials (i.e., policy
compliance memorandums, responses to comments, etc.). Due to current system limitations,
transmittal of draft and final reports by electronic mail is not recommended. 
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Exhibit G-3 (Continued)

Feasibility Scoping Meeting.   Pre-conference materials should include, as a minimum, a
description of existing conditions and assumptions for without project conditions, results of
initial public involvement, a discussion of problems and opportunities, identification of
specific planning objectives and constraints, a description of applicable management measures
and preliminary plans and the evaluation of preliminary plans.

Alternative Formulation Briefing.  Pre-conference material should include pertinent
information such as key assumptions, base conditions, without project condition, alternative
plans, economic and cost data, environmental considerations, etc.  The pre-conference
documentation will address the general evaluation guidelines presented in Exhibit G-1. Exhibit
G-4  is a checklist of  items that will be included, as a minimum,  in the pre-conference material.
The pre-conference material should also document how concerns identified in the
reconnaissance guidance memorandum and PMP were addressed. The District should submit
documentation of technical review to the Washington level with the pre-conference materials. 
Although technical review will not have been completed, a status report discussing significant
technical review concerns and how these concerns will be resolved must be provided as part of
the AFB pre-conference material.  If the draft report is available, that report will serve as
pre-conference documentation.  CECW-P will provide the Division with any Washington level
review comments within 35 calendar days after receipt of the pre-conference documentation at
HQUSACE.   The AFB will be held after receipt of HQUSACE comments.

Conduct of the IRCs/IPRs.

     a.   The IRCs/IPRs will be chaired by the Division.  In order to identify and resolve as
early as possible any impediments to efficient delivery of the project, the IRCs should be
structured to encourage the surfacing and discussion of concerns, and development of
consensus on resolution of issues.

     b.   The sponsor and appropriate Federal and State agencies should be encouraged to
participate fully in all discussions.

     c.   The District participants in the IRCs should be prepared to address the policy issues
raised by Washington level review.

d.  Discussions and required actions will be recorded and will be the basis of the draft
guidance memorandum developed at the conference.
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Exhibit G-3 (Continued)

e.  A project site visit should be part of the AFB, unless there are extenuating
circumstances.  The project site visit should be supplemented with a general overview of the
tentatively selected plan and study area at the start of the field trip.  If a site visit is not
practical, slides and/or a video shall be presented. 

Post Conference Documentation.  CECW-P will be responsible for finalizing the guidance
memorandum drafted at the IRCs/IPRs.  The final guidance memorandum for revising the PMP or
preparation of the draft or final report will be transmitted to the Division Office within 14 calendar
days of the IRC/IPR..  The guidance memorandum will be used to revise the PMP to incorporate
the changes agreed to at the meetings.  The revised PMP, as a result of the FSM or other
IRCs/IPRs, will be followed during the conduct of the feasibility study and will be a primary tool
for the review of subsequent products (AFB pre-conference documentation, draft or final report).
 The guidance memorandum describing the issues discussed at the AFB and their resolution will
be used by the District to complete all required detailed analyses and prepare the draft feasibility
report/NEPA document.  The District will be responsible for ensuring that concerns identified in
the AFB guidance memorandum are addressed in the draft report.  Subject to CECW-P approval
stated in the AFB guidance memorandum, the draft feasibility report/NEPA document will be
distributed for the required 45-day public review concurrent with transmittal of the draft report and
a compliance guidance memorandum to HQUSACE for Washington-level review.
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Exhibit G- 4  Items to be Addressed in Pre-conference Documentation for Alternative
Formulation Briefing 

1.  Study Background:
- Location
- Problems
- Key assumptions
- Base conditions (existing and future without project conditions)

2.  Alternative plans
- Evaluation of alternatives

- Descriptions
- Costs
- Benefits
- Environmental considerations

- Identification of the NED plan
- Tentative recommended plan

3.  Policy issues or questions
4.  Status of NEPA documentation
5.  Technical review documentation
6.  Status of legal review certification
7.  Status of engineering appendix
8.  Status of real estate plan
9.  Identification of environmental mitigation requirements
10.  Study/project schedule with milestones and completion dates
11.  Status of MCACES cost estimate
12.  Guidance memorandum from most recent IRC/IPR
13.  Compliance guidance memorandum from most recent IRC/IPR
14.  Latest version of PMP
15.  Status of study sponsor support

 The documentation should include but is not limited to the above items.

(c)  As required by Section 904 of  the WRDA of 1986, the report shall address the
following matters in the formulation and evaluation of alternative plans:

(1)  Enhancing national economic development (including benefits to particular regions that
are not transfers from other regions);
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(2)  Protecting and restoring the quality of the total environment;

(3)  The well-being of the people of the United States;

(4)  The prevention of loss of life; and

(5)  The preservation of cultural and historical values.

(d)  In accordance with Section 905 of the WRDA of 1986, the report will also describe,
with reasonable certainty, the economic, environmental, social, and engineering (including
hydrologic and geologic information) benefits and costs of the recommended and alternative plans.
 A nonstructural alternative to the recommended plan will be described, including Federal and
non-Federal participation, when the recommended plan does not have significant non-structural
features.  The report will also describe the purposes, scope, scale, public acceptability, and Federal
and non-Federal participation for the recommended plan.  The report will document that the affected
states, other non-Federal interests, and Federal agencies have been consulted in the development
of the recommended plan.  In accordance with the provisions of Section 905 of the WRDA of 1986,
benefits to Indian tribes, if any, shall be considered in the analyses and documented in the report.

(e)  In accordance with Section 928 of the WRDA of 1986 any report describing a project
having recreation benefits will include a brief description of the competing facilities and their
existing and expected future use with and without the proposed project.  For clarity and ease of
understanding a tabular display of the facilities with uses by categories may be desirable.  The
impact description should distinguish between them and describe the impacts on peak versus
average use in the with and without proposed project conditions.

(f) The report will include, for the recommended plan, a discussion of the uncertainty
associated with significant cost features and how this uncertainty is expected to be reduced during
the future project development.

(g)  A preliminary draft PCA is not to be included in the report.

(h)  The report shall also include a discussion of PCA responsibilities.  The discussion
should demonstrate that all parties have a complete understanding of the ultimate requirements for
implementation of the plan.  If the non-Federal sponsor is in basic agreement with the appropriate
model PCA, so state.  If the non-Federal sponsor has requested special conditions different than
provisions in the model, and these conditions are agreed to by HQUSACE and ASA(CW) at the IRC
or in the subsequent PGM, these conditions should be included in the report along with the reporting
officers recommendation.  A preliminary financing plan and statement of financial capability are
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also required to establish implementability as required by the P&G. ER 1165-2-131 contains
guidance on the development of PCAs; Appendix D contains guidance on financial plans and
statements.

(i)  Provisions which address non-Federal responsibilities for hazardous materials on project
lands and encourage responsible management of hazardous materials by ensuring that
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) costs do not
become a cost of constructing, operating, maintaining, repairing, replacing and rehabilitating
Federal projects must be included in the report.

(j)  For alternatives which include impoundment(s), the report shall address the requirements
of Section 1202 of  the WRDA of 1986 by including information on the consequences of failure,
and geologic or design factors which could contribute to the possible failure of such facility.

(k)  An ability to pay analysis shall be included for projects addressing flood control or
agricultural water supply as required by Section 103(m) of the WRDA of 1986. Details of the
required analysis change frequently as Section 103(m) is amended by subsequent WRDAs.

(l)  The text of the report shall contain the major subject matter elements (not necessarily
to be used as headings) presented in Exhibit G-5 (Feasibility Report Content).

(a)  The report cover shall contain a concise title which shall be the official report title,
and indicate:  the type of report; whether the report contains an EA or an EIS; whether the report
is a draft or final; the name of the District and Division; and the month and year.

(b)  A title sheet on the District's letterhead stating the official report title shall be
included as the first page inside the front cover.

(c)  A syllabus shall be placed immediately after the title sheet when there is an EIS and
a project is being recommended for authorization.  A sentence shall be included as follows: 
"The requirements of Section 404(r) of Public Law 92-500, as amended, have been met."  

(d)  A table of contents including tables, figures, and any appendixes will be placed after
the syllabus.

(e)  An EA or EIS will be included.

(f)  Appendixes may be used when information must be a part of the report and cannot
be relegated to supporting documentation.  These appendixes may be bound in a separate
volume but are an integral part of the report.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-131/toc.htm
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Exhibit G- 5  Feasibility Report Content

1.  Study Authority.  Include the full text of principle resolution(s) or other authority.
2.  Study Purpose and Scope.  State whether the report is an interim or final response to study
authority.
3.  Concise Discussion of Prior Studies, Reports and Existing Water Projects.
4.  Plan Formulation.  (Include the results of public involvement).

a.  Assessment of water and related land resources problems and opportunities specific to
the study area:

1.  Existing conditions;
2.  Future without project conditions; and,
3.  Concise statement of specific problems and opportunities.

b.  Planning constraints.
c.  Alternative plans:

1.  Measures available to address identified problems and opportunities;
2.  Reasons for selecting and combining measures to formulate alternative plans

that meet identified problems and opportunities;
3.  Screening of alternative plans; and,
4.  Reformulation of alternative plans, as necessary

d.  Presentation and evaluation of a final array of alternative plans.
e.  Trade-off analyses.
f.  Selection of the final plan, to include rationale for selection and a discussion of

sensitivity analysis and risks and uncertainties.
5.  Description of Selected Plan:

a.  Plan components; including mitigation,
b.  Design and construction considerations,
c.  Operation and maintenance considerations,
d.  Plan accomplishments; and,
e.  Summary of economic, environmental, and other social effects.

6.  Plan Implementation:
a.  Institutional requirements;
b.  Division of plan responsibilities, cost sharing and other non-Federal responsibilities;

and,
c. Views of non-Federal sponsor(s) and any other agencies having implementation

responsibilities.
7.  Summary of Coordination, Public Views and Comments.
8.  Recommendations (including disclaimer).



ER 1105-2-100
22 Apr 2000

G-30

(g)  Displays, such as maps, graphs, tables, drawings, photographs, and other graphics
shall be used to facilitate the presentation of information.

h.  Supporting Documentation.  The following supporting documentation will be
prepared and reproduced separately for technical review of feasibility studies, and shall contain
the technical information prescribed by the Division Commander.  This documentation is not an
integral part of, and shall not duplicate descriptive material contained in the feasibility report or
appendixes.  However, it shall be provided in a logical readable format.

(1)  Engineering design data will be provided to supplement the plan formulation and the
plan selection process.  The material shall contain, as applicable, a description of the existing
and modified hydrology and hydraulics of the detailed plans; geotechnical and other technical
data; designs; and the results of geologic investigations pertinent to plan implementation and
related public safety. High-volume technical data, such as boring logs, and back-up data for
alternatives that were eliminated during plan formulation is not to be included. If any of this
work has been contracted out, it shall be so acknowledged.

(2)  Description of formulation process showing justification of each separable project
element and the scale of the project that maximizes net benefits.

(3)  Detailed economic data and any derivations from that data to support plan
formulation, forecasts, and detailed explanations of benefits should be provided.  Describe the
with and without project physical, biological and economic conditions of the study area and how
each category of benefits was computed.

(4)  Supplemental environmental material required by the applicable environmental
protection statutes such as correspondence with other Federal agencies regarding actions taken
to comply with the Fish and Wildlife Coordination Act, the Endangered Species Act and The
National Historic Preservation Act.

(5)  Any other specific subject matter of a complex, voluminous or unique nature
necessary to support planning; e.g., real estate and cost estimates should be summarized as much
as possible. A few copies of the complete data package should be prepared for interested
readers.

i.  Report Recommendations.

(1)  When a project is authorized by Congress, the recommendations contained in the
feasibility report become the basis for proceeding with the project as a Federal undertaking. 
Authorizing legislation normally references the "recommendations" of the Chief of Engineers,
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which are derived from the recommendations of the District Commander.  The provisions of the
recommendations thus provide a legislative basis that will not change unless modified by
Congress through applicable general legislation or by specific legislative action for the particular
authorization in question.  Accordingly, the wording of recommendations, incorporated by
reference in the authorizing act, has the force of law for the project, and therefore requires
special attention.

(2)  Federal laws and policies applicable to all plans recommended for implementation as
a Federal project need not be cited in the recommendations section as a requirement of local
cooperation or a requirement of the Federal Government.  Exhibit G-6 lists the most commonly
applicable laws and policies.  In writing report recommendations care must be taken to ensure
that a law, or section of law, is not erroneously made applicable to the entire project when in fact
it is applicable to only a portion, or particular aspect or purpose of the project.

(3)  The recommendation(s) shall be prefaced with an appropriate statement, in the first
person, indicating that the District Commander has given consideration to all significant aspects
in the overall public interest.  Those aspects considered shall include environmental, social, and
economic effects; engineering feasibility; and any other elements bearing on the decision.

(4)  The recommendation(s), in first-person, active voice, shall contain the following, as
applicable:

(a)  A clear reference to the plan being recommended for implementation, including
appropriate mitigation;

(b)  A phrase stating that the plan is being recommended "with such modifications
thereof as in the discretion of the Commander, HQUSACE, may be advisable";

(c)  A listing of local cooperation requirements, which shall be prefaced by a statement
that the non-Federal sponsors shall, prior to implementation, agree to perform the required items
of cooperation.

j.  Reporting for Fish and Wildlife.

(1)  General.  Feasibility reports shall describe specific considerations given to fish and
wildlife conservation and other environmental resources during the study.  All factors which the
reporting officer considered as contributing to the justification of the expenditures recommended
for mitigation, conservation and restoration features shall be explicitly described.  Specifically,
the report shall:
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(a)  Describe fish and wildlife resource features included in the recommended plan,
including the basis for justification, consistent with guidance set forth in this section;

(b)  Include appropriate letters and reports furnished by the FWS/NMFS and State
agencies;

(c)  Describe recommendations furnished by the FWS/NMFS and affected States in
compliance with the FWCA and Section 7 of the ESA, discuss specifically how each
recommendation was addressed in appropriate alternative plans, and provide reasons for
adoption or non-adoption of each recommendation;

(d)  Include, as appropriate, provisions for monitoring mitigation features included in the
recommended plan;

(e)  Describe consideration given to the protection and conservation of wetland
resources, including the establishment of wetlands in connection with recommended plans that
include the disposal of dredged material, as set forth in ER 1165-2-27;

(f)  Include the necessary letters of intent from agencies and non-Federal sponsors
participating in fish and wildlife mitigation features; and,

(g)  Describe how such features will be operated, managed and funded over the life of
the project.

(2)  Mitigation.  Reports seeking authorization  or approval of any water resources
development project shall contain either a determination that such project will have negligible
adverse impacts on fish and wildlife; or, a recommendation with a specific plan to mitigate fish
and wildlife resource losses created by such project.
    

(3)  PCA Environmental Compliance Checklist.  The checklist of environmental
compliance (in www.hq.usace.army.mil/inet/functions/cw/cecwa/branches/guidance/chklst.htm)
contains information which must be addressed in documentation accompanying Project
Cooperation Agreements.

k.  Disclaimer.  Draft and final feasibility reports recommending authorization or
implementation funding, accompanying public notice, correspondence which may be
disseminated apart from those documents, and HQUSACE endorsements shall all include the
following paragraph immediately following each reporting officer's recommendations:

"The recommendations contained herein reflect the information available at this time and

http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-27/toc.htm
http://www.hq.usace.army.mil/inet/functions/cw/cecwa/branches/guidance/chklst.htm
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current Departmental policies governing formulation of individual projects.  They do not
reflect program and budgeting priorities inherent in the formulation of a national Civil
Works construction program nor the perspective of higher review levels within the
Executive Branch.  Consequently, the recommendations may be modified before they are
transmitted to the Congress as proposals for authorization and implementation funding."
 However, prior to  transmittal to the Congress, the sponsor, the States, interested Federal
agencies, and other parties will be advised of any modifications and will be afforded an
opportunity to comment further.

l.  Provision of Current Estimates of Project Benefits.  Benefit-cost ratio computations,
where required in support of funding requests, will be developed based on the benefits in the
latest approved detailed economic analysis, annualized at the specified discount rates, if
necessary.  Appendix D provides the requirements and procedures to update project benefits. 

m.  Maintenance of Project Justification Documentation.  Records documenting the data,
conduct, analyses and results of Feasibility studies recommending project authorization, and
similar information for any subsequent re-evaluations, shall be maintained in files until either
project construction is completed or the project is deauthorized.  Documentation will be in
sufficient detail to support the basis used to compute benefits and costs.

G-10.  NEPA Documentation.  The documents which must be prepared as documentation of the
NEPA process are required at the same time that the feasibility report is prepared.  The EA or
EIS, as appropriate, may either be a self supporting document combined with and bound within
the feasibility report or integrated with the report.  The EIS should be integrated with the report
unless complex environmental impacts preclude this alternative.  Detailed guidance on the
organization and content of the EIS for each of the cases is in Appendix C, 40 CFR Parts 500-
1508, and ER 200-2-2.  The Division Commander is delegated the authority to determine the
most appropriate presentation.  This authority may be further delegated to District commanders.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er200-2-2/toc.htm
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Exhibit G- 6  Federal Laws and Policies Applicable to all Recommended Plans

TITLE OF PUBLIC LAW US CODE

Abandoned Shipwreck Act of 1987 43 USC 2101
American Indian Religious Freedom Act 42 USC 1996
Agriculture and Food Act (Farmland Protection Policy act) of 1981 7 USC 4201 et seq
American Folklife Preservation Act of 1976, As Amended 20 USC 2101
Anadromous Fish Conservation Act of 1965, As Amended 16 USC 757a et seq
Antiquities Act of 1906, As Amended 16 USC 431
Archeological and Historic Preservation Act of 1974, As Amended 16 USC 469
Archaeological Resources Protection Act of 1979, As Amended 16 USC 470
Bald Eagle Act of 1972 16 USC 668
Buy American Act 41 USC 102
Civil Rights Act of 1964 (Public Law 88-352) 6 USC 601
Clean Air Act of 1972, As Amended 42 USC 7401 et seq
Clean Water Act of 1972, As Amended 33 USC 1251 et seq

Coastal
Barrier Resources Act of 1982 16 USC 3501-3510
Coastal Zone Management Act of 1972, As Amended 16 USC 1451 et seq
Comprehensive Environmental Response, Compensation and
Liability Act of 1980

42 USC 9601

Conservation of Forest Lands Act of 1960 16 USC 580 mn
Contract Work Hours 40 USC 327
Convict Labor 18 USC 4082
Copeland Anti-Kickback 40 USC 276c
Davis Bacon Act 40 USC 276
Deepwater Port Act of 1974, As Amended 33 USC 1501
Emergency Flood Control Funds Act of 1955, As Amended 33 USC 701m
Emergency Wetlands Resources act 16 USC 3901-3932
Endangered Species Act of 1973 16 USC 1531
Estuary Protection Act of 1968 16 USC 1221 et seq
Equal Opportunity 42 USC 2000d
Farmland Protection Policy Act 7 USC 4201 et seq
Federal Environmental Pesticide Act of 1972 7 USC 136 et seq
Federal Water Project Recreation Act of 1965, As Amended 16 USC 4601
Fish and Wildlife Coordination Act of 1958, As Amended 16 USC 661
Flood Control Act of 1944, As Amended, Section 4 16 USC 460b
Food Security Act of 1985 (Swampbuster) 16 USC 3811 et seq
Hazardous Substance Response Revenue Act of 1980, As Amended 26 USC 4611
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Historic and Archeological  Data-Preservation 16 USC 469
Historic Sites Act of 1935 16 USC 461
Jones Act 46 USC 292
Land and Water Conservation Fund Act of 1965 16 USC 4601
Magnuson Fishery Conservation and Management Act 16 USC 1801
Marine Mammal Protection Act of 1972, As Amended 16 USC 1361
Marine Protection, Research, and Sanctuaries Act of 1972 33 USC 1401
Migratory Bird Conservation Act of 1928, As Amended 16 USC 715
Migratory Bird Treaty Act of 1918, As Amended 16 USC 703
National Environmental Policy Act of 1969, As Amended 42 USC 4321 et seq
National Historic Preservation Act of 1966, As Amended 16 USC 470
National Historic Preservation Act Amendments of 1980 16 USC 469a
Native American Religious Freedom Act of 1978 42 USC 1996
Native American Graves Protection and Repatriation Act 25 USC 3001
Native American Religious Freedom Act of 1978 16 USC 469a
National Trails System Act 16 USC 1241
Noise Control Act of 1972, As Amended 42 USC 4901 et seq
Rehabilitation Act (1973) 29 USC 794
Reservoir Salvage Act of 1960, As Amended 16 USC 469
Resource Conservation and Recovery Act of 1976 42 USC 6901-6987
River and Harbor Act of 1888, Sect 11 33 USC 608
River and Harbor Act of 1899, Sections 9, 10, 13 33 USC 401-413
River and Harbor and Flood Control Act of 1962, Section 207 16 USC 460
River and Harbor and Flood Control Act of 1970, Sections 122, 209,
and 216

33 USC 426 et seq

Safe Drinking Water Act of 1974, As Amended 42 USC 300f
Shipping Act 46 USC 883
Submerged Lands Act of 1953 43 USC 1301 et seq
Superfund Amendments and Reauthorization Act of 1986 42 USC 9601
Surface Mining Control and Reclamation Act of 1977 30 USC 1201-1328
Toxic Substances Control Act of 1976 15 USC 2601
Policy Act of 1970, As Amended 43 USC 4601
Utilization of Small Business 15 USC 631, 644
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Vietnam Veterans 38 USC 2012
Water Resources Development Act of 1974, As Amended 88 Stat 12
Water Resources Development Act of 1976, Section 150 90 Stat 2917
Water Resources Development Act of 1986 33 USC 2201 et seq
Water Resources Development Act of 1988 33 USC 2201 note
Water Resources Development Act of 1990 33 USC 2201 note
Water Resources Development Act of 1992 33 USC 2201 note
Water Resources Development Act of 1996 33 USC 2201 note
Watershed Protection and Flood Control Act of 1954, As Amended 16 USC 1001 et seq
Wild and Scenic Rivers Act of 1968, As Amended 16 USC 1271 et seq
Wilderness Act 16 USC 1131
Walsh-Healy 41 USC 35 et seq

EXECUTIVE ORDERS
11593, Protection and Enhancement of the Cultural Environment. 
May 13, 1979

36 FR 8921; May 15,
1971

11988 Floodplain Management.  May 24, 1977 42 FR 26951; May 25,
1977

11990, Protection of Wetlands.  May 24, 1977 42 FR 26961; May 25,
1977

11514, Protection and Enhancement of Environmental Quality,
March 5, 1970, as amended by Executive Order, 11991, May 24,
1977
12088, Federal Compliance with Pollution Control Standards,
October 13, 1978
12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low Income Populations, February 11, 1994

OTHER FEDERAL POLICIES

Council on Environmental Quality Memorandum of August 11, 1980:
 Analysis of Impacts on Prime and Unique Agricultural Lands in
Implementing the National Environmental Policy Act.

Council on Environmental Quality Memorandum of August 10, 1980:
 Interagency Consultation to Avoid or Mitigate Adverse Effects on
Rivers in the Nationwide Inventory.

Migratory Bird Treaties and other international agreements listed in
the Endangered Species Act of 1973, as amended, Section 2(a)(4).
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SECTION III - Post-Authorization Changes

G-11.  Purpose.  This section provides guidance for making changes to uncompleted authorized
projects.

G-12.  Definitions. 

a.  Authorized Project.  An authorized project means a project specifically authorized by
Congress for construction, generally through language in an authorization or appropriation act,
or a project authorized pursuant to Section 201, of the Flood Control Act of 1965.

b.  Changes in Price Levels.  For purposes here changes in price levels are changes in the
general level of money prices in the economy, or in sectors of the economy.  Changes in price
levels may be measured by appropriate price indices, or by observation of changes in particular
unit prices, as appropriate.

c.  Changes in Scope.  Changes in scope are increases or decreases in the outputs for the
authorized purposes of a project.  Outputs are the projects physical effects which (usually) have
associated benefits (hence, project purpose). Change in the degree of reduction in flood stages is
a change in a project outputs. It would be a change in scope if it resulted from formulation, or
from design changes. Changes in the value of outputs (benefits) resulting from price level
changes, or from other purely economic phenomena, are not considered changes in scope.  

G-13.  Approval Authorities.  

a.  Approval Authority Delegated to Division Commander.  Division commanders may
approve changes to authorized projects, or elements thereof, if such changes meet all of the
criteria listed below.  Such changes shall be reported to HQUSACE through the Project Review
Board process.  Division commanders should submit doubtful or controversial cases to
HQUSACE (CECW-P) for a determination of the proper approval authority, reports, and report
processing.

(1)  For projects authorized by the WRDA of 1986, and subsequent legislation, an
increase in total project cost no greater than increases in price level changes and cost of
modifications required by subsequent legislation.  For projects authorized prior to the WRDA of
1986, an increase in total baseline project cost estimate no greater than increases in price level
changes and the cost of modifications required by subsequent legislation.

(2)  Increase or decrease in scope no greater than 20 percent of the scope authorized by
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Congress.  If the scope can be defined by several parameters, (for example, storage capacity,
outputs, environmental impacts) and the change in any one parameter exceeds 20 percent, the
change must be approved by the Commander USACE.

(3)  Change in the location or the design of the project to the extent that the location and
magnitude of the impacts of the change are determined to be insignificant compared to the
impacts assessed for the authorized project.

(4)  Change does not add or delete a project purpose, except deletion of water quality
where the benefits attributed to water quality are less than fifteen percent of the total project
benefits, pursuant to Section 65, of the WRDA of 1974.

b.  Approval Authority Reserved by the Commander USACE.  Any change to an
authorized, uncompleted project that does not meet all of the criteria listed in paragraph G-13a
and which does not require authorization by Congress pursuant to one or more of the criteria in
paragraph G-13c shall be approved by the Director of Civil Works, HQUSACE, or specifically
delegated by the Director to the Division Commander for approval.

c.  Changes Requiring Authorization by Congress.  The Chief of Engineers' discretionary
authority to approve changes to authorized projects must not be abused.  Changes in scope,
including reduction in scope, beyond those listed in paragraph G-13a. should serve as an alert
that the change may exceed the Chief of Engineers' discretionary authority.  After review, the
Commander USACE, in consultation with the ASA(CW), will determine whether the change
can be made under discretionary authority or whether additional Congressional authorization is
required.  In addition, the following always require authorization by Congress:

(1)  Addition or deletion of a project purpose, unless permitted under existing general
authorities as discussed in paragraph G-14.

(2)  For projects more than ten percent complete as of 17 November, l986, addition of
fish and wildlife mitigation measures requiring acquisition of lands by condemnation. 
Acquisition of water interests by condemnation.

(3)  Change in the local cooperation requirements specifically referenced in the
authorizing language, unless required by:

(a)  Subsequent legislation; or,

(b)  Addition of a project purpose within the general authority of the Chief of Engineers.

(4)  Exceedence of the $10 million Federal cost, exclusive of price level changes, if the
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project was authorized under Section 201, prior to 22 October 1976; or $15 million
Federal cost if authorized under Section 201, as amended by Section 131, of the WRDA of
1976, on or after 22 October 1976.

(5)  Deepening of navigation channels.

(6)  For projects authorized by WRDA '86 and subsequent authorizations,  an increase in
total project cost, exclusive of price level changes, of more than twenty percent of the total
project cost stated in the authorizing legislation.

G-14.  Authority and Procedures for Additional Project Purposes. 

a.  Water Supply.

(1)  Legislative Authority.  The Water Supply Act of 1958 allows the addition of water
supply as a project purpose without the approval of Congress, if such modification does not
seriously affect the purpose for which the project was authorized, surveyed, planned, or
constructed, or which would not involve major structural or major operational changes

(2)  Procedures for Implementation of Legislative Authority.

(a)  The Chief of Engineers, in consultation with the ASA(CW), shall determine whether
 addition of water supply is within discretionary authority to approve or must be transmitted to
Congress for authorization.

(b)  A deletion of water supply specifically authorized by Congress as a project purpose
requires authorization by Congress.  The deletion of water supply added by the Chief of
Engineers under the Water Supply Act of 1958 may be approved by the Chief of Engineers prior
to the initiation of construction of the project.

b.  Water Quality.

(1)  Legislative Authorities.  There is no general authority available for adding water
quality to an authorized project.  Section 65 of the WRDA of 1974, provides a reporting process
for the deletion or modification of water storage in reservoir projects for the regulation of stream
flow to improve water quality.  The provision applies to all authorized projects not funded for
construction on the date of enactment of the act (7 March 1974).

(2)  Procedures for Deletion or Modification of Reservoir Storage Under the Authority of
Section 65.  The purpose of Section 65, Public Law 93-251, is to delineate authorities and
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procedures for modifying projects not funded for construction which included authorized
reservoir storage for water quality, when the Administrator, EPA, determines that such storage is
no longer required, or is required in a reduced amount.  Such determinations are made by the
Administrator pursuant to Section 102(b), Public Law 92-500.  The provisions of Section 65 are
not applicable if the benefits allocated to water quality exceed 25 percent of the total project
benefits.  In such cases, deletion or modification of water quality storage will require
authorization by Congress. Where water quality benefits are equal to or greater than fifteen
percent, but less than 25 percent of the total project benefits, deletion or modification of water
quality storage requires Congressional approval.  ASA(CW) will obtain approval for such
recommended changes by resolutions from the Senate Committee on Environment and Public
Works, and the House Committee on Public Works and Transportation.  If water quality benefits
are less than 15 percent of the total project benefits, deletion or modification of water quality
storage can be approved by the Division Commander for the Chief of Engineers.

(a)  Required Field Coordination.  Pursuant to Section 102(b), Public Law 92-500,
reports recommending a project with reservoir storage allocated to stream flow regulation for
water quality shall be coordinated with the appropriate regional office of EPA prior to
submission to HQUSACE.  Views of the EPA regional administrator will be included with
report submission and be fully considered by the reporting officer in developing
recommendations.

(b)  Reallocation of Reservoir Storage for Water Quality.  When a project is modified to
delete or reduce the amount of reservoir storage allocated to water quality, the deleted or
reduced amount may be reallocated to other authorized purposes of the project, as appropriate. 
Reallocation to a new purpose may require Congressional authorization.

(3)  Procedures for Deletion or Modification of Reservoir Storage Not Subject to the
Authority of Section 65.  Completed projects and projects which were funded for construction
on or before 7 March 1974, are not subject to the reporting requirements of Section 65 of Public
Law 93-251.  In these cases, when the Administrator, EPA, pursuant to Public Law 92-500,
determines that water quality storage is no longer required, or is required in a reduced amount,
the reporting requirements will follow those required by the purpose that will be utilizing the
deleted water quality storage space.  Should the project modification reducing water quality
storage involve more than one other purpose, a report to Congress under Section 216 or other
outstanding study authority might be necessary, depending on whether the modification exceeds
the Chief of Engineers' discretionary authority.

c.  Recreation

(1)  Legislative Authorities.
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(a)  Public Law 89-72, Federal Water Project Recreation Act, 9 July 1965, as amended.

(b)  Section 4, Public Law 534, Flood Control Act of 1944, December 22, 1944, as
amended by Section 207 of the River and Harbor and Flood Control Act of 1962, and Section
234 of the River and Harbor and Flood Control Act of 1970.

(c)  Section 103(c)(4) and Section 926, WRDA of 1986.

(2)  Procedures for Implementation of Legislative Authorities on Lake Projects.  The
following discussion provides guidance on procedures for processing of changes in recreation or
features at lake projects.

(a)  Recreation Not Authorized as a Project Purpose.

(1)  Where joint costs are not to be allocated such change shall be approved by
HQUSACE, in consultation with ASA(CW).

(2)  If recreation was not specifically authorized by Congress for the project, and is
added to the project, such change will require authorization by Congress if project  joint costs
are allocated to the added purpose. After initiation of construction, project joint costs are
normally not allocated to recreation unless storage is added or reallocated to that purpose.  Costs
may not be reallocated without authorization by Congress.

(b)  Recreation Authorized as a Project Purpose but No Local Assurances Provided at
Time of Authorization.

(1)  Projects authorized prior to the Federal Water Project Recreation Act-Uniform
Policies, but not yet under construction, require cost sharing in accordance with that act, unless
authorizing legislation specified other requirements.

(2)  If the District Commander is unable to enter into an agreement for recreation prior to
initiation of construction, only minimum facilities for public health and safety may be provided
where public use warrants.  Provision for such minimum facilities should be included in
post-authorization planning documents.

(3)  If an agreement is entered into for development of recreation prior to initiation of
construction, the scope shall be approved by HQUSACE.

(c)  Recreation Authorized as a Project Purpose For Which Local Assurances Were
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Provided at the Time of Authorization. If the project is unjustified with the level of recreation
benefits expected to be realized with provision of only minimum facilities, preconstruction
planning should be terminated and HQUSACE notified.

(3)  Procedures for Implementation of Legislative Authorities on Non-Lake Projects. 
The following discussion provides guidance on changes in recreation features at non-lake
projects.

(a)  Recreation Not Specifically Authorized as a Project Purpose.  Division commanders
shall process the addition of recreation as a change for HQUSACE approval.

(b)  Fish and Wildlife Enhancement Not Specifically Authorized as a Project Purpose. 
District commanders shall consider the addition of fish and wildlife enhancement as a change
for HQUSACE approval.

(c)  Recreation or Fish and Wildlife Enhancement Specifically Authorized as Project
Purpose.  Deletion of recreation or fish and wildlife enhancement as project purposes shall be
processed as a change for authorization by Congress if joint costs previously allocated to these
purposes are to be reallocated to other purposes.

d.  Low-flow Augmentation For Purposes Other Than Water Quality.

(1)  Legislative Authority.  Section 102(b), Public Law 92-500 Federal Water Pollution
Control Act Amendments of 1972, 18 October 1972 (33 U.S.C. 1251).

(2)  Procedures for Implementation of Legislative Authority.

(a)  Low-flow augmentation storage for purposes other than water quality may be added
as a project purpose if determined feasible by the Chief of Engineers.  Recommended changes
which include the addition of such storage shall be reported and processed in accordance with
paragraph G-13.

(b)  Reports recommending deletion of water storage for streamflow regulation for
project purposes other than water quality low-flow augmentation shall be processed to Congress
for authorization.

e.  Provision for Future Hydroelectric Power at Authorized Dams.

(1)  Legislative Authority. Section 4 of the Flood Control Act of 1938, Public Law
75-761, as amended.
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(2)  Procedures for Implementation of Authority.  To facilitate later installation of
hydroelectric power at projects constructed by the Department of the Army, penstocks and other
similar facilities (collectively, “minimum facilities”) may be included in the initially constructed
projects on the recommendations of the Chief of Engineers and the Federal Energy Regulatory
Commission (FERC), and with the approval of the ASA(CW).  Recommendations to include the
addition of such facilities must be reported to HQUSACE for approval by the ASA(CW). 
Recommendations shall be coordinated with FERC at the field level, and a report must contain
technical, and economic justification, analyses of environmental impacts, and an assessment of
anticipated interest accruing on the investment to a projected power-on-line date.  The additional
costs of minimum facilities will be reimbursed to the Corps of Engineers.  Army policy is for
these costs to be reimbursed during construction.  If future facilities are developed under a
FERC license, the costs of minimum facilities will be reimbursed to the Corps of Engineers
prior to the start of construction of the future facilities.  The costs to be reimbursed shall be the
costs incurred by the Federal government for installation of the minimum facilities, with
interest.

f.  Endangered Species.

(1)  Legislative Authority.

(a)  Endangered Species Act of 1973, Public Law 93-205, as amended.

(b)  Fish and Wildlife Coordination Act of 1958, Public Law 85-624, as amended.

(c)  Water Resources Development Act of 1986, Public Law 99-662, Section 906.

(2)  Procedures for Implementation of Legislative Authority.
 

(a)  Section 7 of the Endangered Species Act requires the Fish and Wildlife Service or
the National Marine Fisheries Service to issue a biological opinion following consultation with
the Corps of Engineers.  The Chief of Engineers is authorized  to acquire lands for the
preservation and conservation of habitat for endangered and threatened species using the project

land acquisition authorities. The Act (Section 7(b)) states that Federal agencies shall not make
any irreversible or irretrievable commitments of resources to the project which has the effect of
foreclosing the formulation or implementation of any reasonable and prudent alternative
measures defined in the biological opinion.
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(b)  The scope and extent of the land requirement will influence the decision of whether
land acquisition for endangered and threatened species requires approval by ASA(CW).

(c)  Factors to be considered are:

(1)  Status of project.

(2)  Amount of land required by the terms of the biological opinion.

(3)  Authorization, acquisition, habitat comparability, and status of land that may be
authorized for fish and wildlife mitigation.

(4)  Completion of biological opinion features required by the Endangered Species Act.

(5)  Alternatives.

(d)  All cases involving land acquisition for endangered and threatened species will be
coordinated early with HQUSACE and approved by the Chief of Engineers.

(e)  Project modifications, exclusive of land acquisition, will be considered under the
general guidance for changes.

g.  Fish and Wildlife Mitigation.

(1)  Legislative Authority.  Section 906, Public Law 99-662, the Water Resources
Development Act of 1986, 17 November 1986.

(2)  Procedures for Implementation of Legislative Authority.

(a)  After consultation with appropriate agencies, the Secretary is authorized to mitigate
damages to fish and wildlife resulting from any project under his jurisdiction.  Mitigation may
include acquisition of lands, except that acquisition may not be by condemnation in the case of
projects completed or at least 10 percent completed on 17 November 1986.  Acquisition of
water, or interests therein, cannot be by condemnation.

(b)  This authority does not apply to measures that cost more than $7,500,000 or 10
percent of the project cost, whichever is greater.  No more than $30,000,000 may be obligated in
any year under this authority.

(c)  Costs for implementation and operation, maintenance, and rehabilitation for



ER 1105-2-100
22 Apr 2000

G- 45

mitigation measures will be allocated among authorized project purposes and will be cost shared
accordingly.

(d)  Mitigation which requires condemnation of land for projects at least ten percent
complete as of 17 November, 1986, or condemnation of water rights requires Congressional
authorization.

h. Applicability of FWCA and ESA to Postauthorization Activities.

(1)  FWCA Applicability.  The FWCA applies to postauthorization activities if the
activity meets the threshold test outlined in Section 2(a) of the FWCA, i.e., the authorized plan
is modified or supplemented, and these changes relate to Federal construction which would
divert, modify, impound, or otherwise control a waterway.

(2)  Section 2(b) Report and Section 2(e) Funding.  Sections 2(b) and (e) of the FWCA
normally apply during post-authorization activities for Federal projects where the Section 2(a)
threshold test has been met.

(a)  Mandatory Compliance.  Section 2(b) of the FWCA is mandatory when changes to
the authorized plan meets the Section 2(a) threshold test and the proposed changes to the
authorized plan or project require a report to Congress, or the approval of the Chief of
Engineers, or above.

(b)  Discretionary Compliance.  In all other instances where Section 2(a) applies,
compliance with Section 2(b) requirements would be discretionary.  However, it is Corps policy
to fund the FWS for it’s FWCA Section 2(b) activities associated with Corps studies and
projects, consistent with procedures set forth in the 1980 Transfer Funding Agreement, as
amended effective 21 September 1982.  The following criteria are considered appropriate for
District commanders to use for determining when Section 2(b) and (e) of the FWCA applies to
postauthorization project activities.  First, the proposed activity must meet the Section 2(a)
threshold test.  Second, a project document must be under preparation that requires approval by
at least the Division Commander, or above, and any of the following factors exist:

(a)  The acknowledgment by the Corps in the feasibility report, or accompanying NEPA
document, that sufficient uncertainty exists concerning impacts the recommended plan could
have on fish or wildlife resources to warrant further investigations and analysis during
postauthorization planning, engineering and design activities;

(b)  Modification or supplementation of the authorized plans require the development of
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a supplement to the FEIS;

(c)  New information or factors are identified during postauthorization project activities
that appreciably change the extent to which the authorized project would or could impact upon
fish and wildlife resources beyond what was documented in the feasibility report;

(d)  The authorized project contains major fish and wildlife mitigation or enhancement
features, and the further planning, siting, designing and construction of such features would
benefit from involving the FWS, NMFS or State resources agencies in these activities; or,

(e)  District and Division professional staff determine that continued involvement of the
FWS, NMFS or State resources agencies during postauthorization project activities would better
assure public and agency acceptance of the water resources development project, including
authorized fish and wildlife features included in the project.

(f)  The new or supplemented Section 2(b) report, planning aid letter, etc., shall
accompany the project document throughout the decision-making process.

(4)  ESA Applicability.  Section 7 of the ESA  is  applicable for any project, or unit
thereof, regardless of when the project was authorized or completed.

G-15.  Authorized Maximum Cost of Projects. 

a.  Determining the Section 902 Limit.

(1)  The maximum project cost limit imposed by Section 902 is a numerical value
specified by law which must be computed in a legally supportable manner. It is not an estimate
of the current cost of the project.  The limit on project cost must be computed including an
allowance for inflation through the construction period.  This limit will then be compared to the
current project estimate including inflation through the construction period.  For beach
nourishment  projects authorized  with  an initial cost and a cost for future nourishment, there
are two limits.  There is a limit on initial construction the same as other projects, and a limit on
total cumulative cost of nourishment over the life of the project.

(2)  The authorized cost may be increased from the price level in the authorizing
document to include inflation.  The construction component of the authorized cost will be
updated to account for historical inflation using the Civil Works Construction Cost Index
System (EM 1110-2-1304).  The real estate component of the authorized cost will be updated to
account for historical inflation based on changes to the Consumer Price Index, specifically, the
unadjusted percentage changes reflected under the "Rent, residential" expenditure category.

http://www.usace.army.mil/inet/usace-docs/eng-manuals/em1110-2-1304/toc.htm
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(3)  The maximum project cost includes the authorized cost (adjusted for inflation), the
current cost of any studies, modifications, and action authorized by WRDA '86 or any later law,
and 20 percent of the authorized cost (without adjustment for inflation).  The cost of
modifications required by law is to be kept separate and added to the other allowable costs. 
These three components equal the maximum project cost allowed by Section 902.

(4) Exhibit G-7 provides a detailed discussion of the method used to compute the
maximum project cost allowed by Section 902. The method outlined in Exhibit G-7 for
escalating the authorized cost to current price levels is based on the currently estimated project
schedule which includes actual obligations to date.  The Project Cost Fact Sheet in Exhibit G-7
should be used to display the Section 902 maximum cost limit and to compare the current
project cost estimate to the maximum project cost limit.  For projects involving beach
nourishment, there are two limits.  A maximum cost for the first placement, as well as a
maximum cost for future nourishment will be computed following the procedure in Exhibit G-7.

b.  Procedures When Cost Exceeds Limit.  Upon determination that project cost
estimates will exceed the maximum cost limitation, as determined in accordance with Exhibit
G-7, work on the phase of the project underway at that time should continue until notification
otherwise by HQUSACE, unless continuation of work will result in obligation of funds
exceeding the authorized limitation.  The determination of when to continue work on the project
will be based generally on the criteria given in the matrix in Exhibit G-7.  In general, work may
continue on a separable element or a single contract if that unit of work will not incur
obligations over the legal limitation.  The intent will be to honor current PCA's and current
contracts where possible.  The computation sheets and the Project Cost Increase Fact Sheet will
be submitted within 30 days after it is determined that the project cost exceeds the cost limit. 
When a firm estimate of the cost to complete the project is available, a report will be prepared
and submitted.
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Exhibit G- 7  Maximum Cost of Projects
Background.

Section 902 allows for increases due to modifications which do not materially alter the
scope or function of a project.  Project modifications may encompass further engineering and
design refinements to project features that are identified in project authorizing documents, as
well as the construction of new project features that are not identified in authorizing documents.
 In most instances further engineering and design refinements will be necessary to construct
project features that are only generally described in authorizing documents.  In such cases the
maximum cost of the project can be increased by up to 20 percent to pursue the engineering and
design refinements.  However, in those instances where no further engineering and design
refinements are necessary to construct the improvements in the authorizing documents, the
amount specified in the authorizing legislation will be the maximum cost of the project, except
for other cost adjustments appropriate under the law.

The total project cost is the cost of all work associated with preconstruction engineering
and design and construction, including real estate acquisition and appropriate credit provisions
of Section 104 of the WRDA of 1986 and Section 215 of Public Law 90-483. The cost of the
entire project as authorized will be the cost used for comparison.  If, subsequent to
authorization, it is determined that a separable increment of the project is no longer desired and
will not be built, the cost of that separable element should be included as a part of the project
cost when computing the maximum cost.  If the authorization is for a modification to a project
authorized prior to the WRDA of 1986, only the cost of the identified modification is subject to
the limitation of Section 902.

Cost Increase Indexes.  The construction component of the authorized cost will be updated to
account for historical inflation using the Civil Works Construction Cost Index System
(CWCCIS) in EM 1110-2-1304.  The appropriate state index or average of two state indexes
may be used.  The same index method must be used for all subsequent adjustments to the
authorized cost.  The real estate component of the authorized cost will be updated to account for
historical inflation based on changes to the Consumer Price Index as published monthly by the
U.S. Department of Labor, Bureau of Labor Statistics, (BLS).  Specifically, the unadjusted
percentage changes reflected under the "Rent, residential" expenditure category from the tables
containing the Consumer Price Index for All Urban Consumers:  U.S. city average, will be used.
For projects located in the metropolitan areas specifically identified in Table 17 of the BLS
publication (Consumer Price Index for All Urban Consumers: Selected Areas), the percentage
change reflected under the "Rent, residential" category will be the appropriate index.  It is also
permissible to use the index in Table 17 for a project proximate to, but not located in, a

http://www.usace.army.mil/inet/usace-docs/eng-manuals/em1110-2-1304/toc.htm
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Exhibit G-7 (Continued)
specifically identified area if, due to tangible market influences, it is more reasonable to do so. 
However, once a table is selected, it must be used for all subsequent adjustments to the
authorized cost.  Tables G-1 and G-2 provide worksheets for computing the historic cost
increase indexes for both construction and real estate components of the authorized cost. 
Entries are needed from the date of the authorized cost to the current date.  These tables will be
added to each year as the current date becomes available. Use actual indexes from the
referenced publications.  

Project Cost Increase Computation.  The steps to compute the maximum project cost are
outlined below.  The computation starts with the creation of a tabulation as in Table G-3.  The
table needs vertical columns for years starting with the year of the authorized estimate and
continuing through the current year.

 Maximum Cost Including Inflation Through Construction.  Table G-4 would contain the
computation of the maximum project cost, including inflation through the construction period.

Project Cost Limits for Beach Nourishment Projects.  For all new project authorizations which
include periodic nourishment as a part of project construction, the authorized cost will be given
as an initial total cost, and an average annual cost for periodic beach nourishment over the life
of the project.  Projects thus authorized would be subject to two cost limits in accordance with
Section 902.  Projects authorized in P.L. 99-662 and in P.L. 100-676 are authorized at a single
total cost.  This cost, in most cases, includes an initial construction cost and the present worth
of the cost of future nourishment.  The present worth was computed at the appropriate Federal
discount rate over a 50-year project life.  For these projects, the cost number in the authorizing
document will have to be examined to determine the amount which is for initial construction and
the amount which is the present worth of future nourishment.  These will then be used to
compute two Section 902 limits.

      1.  The project first cost would be limited to the initial cost increased as allowable under
Section 902.  This would be a one time cost limitation like any other project, computed as
discussed in the preceding paragraphs.
     2.   Total periodic nourishment cost would be limited by the total amount estimated for future
nourishment, increased as allowable in accordance with this Appendix.  The present worth
amount for nourishment needs to be converted to a total cost over the life of the project.  In
general, the present worth computation is based on an average annual cost, which in turn is
based on the estimated cost of each nourishment event divided by the years anticipated between
events.  The average annual cost (at the appropriate price level: Oct 97 or Oct 99) is to be
multiplied by the years of project life.  This cost is then used as the authorized cost of beach
Exhibit G-7 (Continued)
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nourishment.  It is the total cost to use in column f of Table G-3.  In Table G-3, the current
project cost would be the cost to date in the year it was expended, plus a current estimate of the
nourishment required for the remainder of the project, at current price levels.  The Section 902
limit would be computed using the procedure in the preceding paragraphs.  The actual cost of
each nourishment would be treated as a cost in the year in which it occurs.  In this way, a
cumulative record would be kept, and it would be readily apparent when total cost reaches the
limit.  

Project Cost Increase Fact Sheet.  The Project Cost Increase Fact Sheet (See Exhibit G-8) is a
comparison of the project cost to the maximum project cost as limited by Section 902.  The
information in line 3 is from the computations described in the preceding paragraphs.  The
number in line 3e is the same as line 4 of Table G-4.  Line 4 is the current total project cost
estimate and must include all separable elements.  This is the same as line 1b of Table G-4.  It
includes engineering and design, construction, supervision and administration, contract dispute
settlements or awards, value of lands, easements and rights-of-way, utility and facility
alterations or relocations, and dredged material disposal areas provided by the sponsor.  This
cost does not include costs for betterments, operation, repair, maintenance, replacement or
rehabilitation.  The current cost estimate may be the result of engineering and design studies,
preparation of plans and specifications, or further adjustments to the project cost.

The Section 902 cost limit has been exceeded of the current estimate on line 4 exceeds
the limit as shown on line 3e.  The computation on line 5 allows a determination of the
percentage of the current estimate increase over the authorized cost.

Cost Limitation Action Matrix.  The matrix in Table G-5 will be used as a guide for determining
what actions may be undertaken while waiting for new authorization for a project when the cost
estimate exceeds the limit.  The intent is to honor current PCAs and contracts to the extent
possible. 
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Table G- 1  CWCCIS Index(s)

                                                                                                                                                                                                                                         
                                                             Total Allowed Inflation (g)           
                                                       Yearly    Cumulative      Cumulative           One Half            Total Allowed
                                            Inflat       Inflation            Rate to             Rate of Infl              Inflation
                                              Index         Rate            Rate               Begin FY              for FY                  for FY   
                      (b)            (c)            (d)            (e)               (f)                      (h)                        (I)                         (j)
Date of Price Level,
Authorized Estimate:                                                                                       

First Fiscal Year:                                                                                                   x                        =                      

1st Quarter, 2nd Yr:                                                                                        

Second Fiscal Year:                                                                                                   x                        =                                  
1st Quarter, 3rd Yr:                                                                                        

Third Fiscal Year:                                                                                                   x                        =                           
1st Quarter, 4th Yr:                                                                                        

Fourth Fiscal Year:                                                                                                   x                        =                           
1st Quarter, 5th Yr:                                                                                        

Fifth Year:                                                                                                               x                        =                       

Notes:

b.    Enter the date of the authorized cost and the beginning date of following fiscal years.
c. These entries are the fiscal years.



ER 1105-2-100
22 Apr 2000

G-52

Table G-1 (Notes, Continued)

d. These are the index numbers from the referenced publications and must all be expressed with the same base year (base year price

equals 100).
e.  This column equals the index at the beginning of the next year, divided by the index at the beginning of the year, minus one.
f.  The cumulative inflation rate equals the index (column (d)) at the beginning of the year divided by the index of the first line of the table.
g.  The allowed inflation rates equal the cumulative rate through the beginning of the FY (equals one for the first FY after project authorization)
times one plus 1/2 of the rate of inflation for the FY.  For the remaining balance, it equals the cumulative rate to the beginning of the next fiscal
year.
h.  These are the cumulative rates through the beginning of the FY.  They are the amounts in column (f) one-half line above.
i.  This is one plus 1/2 the rate of inflation during the fiscal year, 1+1/2x column (e).
j.  The total inflation is the product of the last two entries.
k.  The inflation rate for the remaining balance is the last entry in column (f).
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Table G- 2  CPI Index(s)

                                                                                                                                                                                                               
Total Allowed Inflation (g)

Yearly Cumulative Cumulative     One Half       Total Allowed
Inflat Inflation Inflation          Rate of Infla     Inflation

Index Rate Rate Begin FY         For FY              For FY
(b)      (c) (d) (e) (f) (h)                     (I)                      (j)

Date of Price Level,
Authorized Estimate:                                                     

First Fiscal Year:                                                             X                    =                       

1st Quarter, 2nd Yr:                                                       

Second Fiscal Year:                                                             X                    =                       

1st Quarter, 3rd Yr:                                                       

Third Fiscal Year:                                                             X                    =                       

1st Quarter, 4th Yr:                                                       

Fourth Fiscal Year:                                                             X                    =                       

1st Quarter, 5th Yr:                                                       

Fifth Year:                                                                         X                    =                       
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Table G-2 (Continued)

Notes:

b.    Enter the date of the authorized cost and the beginning date of following fiscal years.
e. These entries are the fiscal years.
f. These are the index numbers from the referenced publications and must all be expressed with the same base year (base year price
equals 100).
e.  This column equals the index at the beginning of the next year, divided by the index at the beginning of the year, minus one.
f.  The cumulative inflation rate equals the index (column (d)) at the beginning of the year divided by the index of the first line of the table.
g.  The allowed inflation rates equal the cumulative rate through the beginning of the FY (equals one for the first FY after project authorization)
times one plus 1/2 of the rate of inflation for the FY.  For the remaining balance, it equals the cumulative rate to the beginning of the next fiscal
year.
h.  These are the cumulative rates through the beginning of the FY.  They are the amounts in column (f) one-half line above.
i.  This is one plus 1/2 the rate of inflation during the fiscal year, 1+1/2x column (e).
j.  The total inflation is the product of the last two entries.
k. The inflation rate for the remaining balance is the last entry in column (f).
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Table G- 3  Authorized Cost Increase Computation

FY Current Project Cost Current Schedule (%) Authorized Cost Schedule          Auth. Cost    Inflat.
     (Price Level)

Total   Constr.   R.E. Constr. R.E.     Constr.   R.E.                    Constr.        R.E.
  (a)       (b)         (c)   (d)  (e)        (f)    (g)                        (h)              (I)

99

00

01

02

03

Balance to
Complete

                                                                                                                                                           
Total       100%         100%

Notes:
Table G-3 Notes (Continued)
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a. The total of column (a) is the current working estimate of project cost at the current price level, less the cost of any modifications
required by law.  The entries for all years from authorization to the current year are the actual obligations made that year.  The
balance to complete is the remaining cost at current price levels.
b.  Column (b) is the construction component of the cost in column (a).
c.  Column (c) is the real estate component of column (a).  Column (b) plus column (c) must equal column (a).
d.  Column (d) is the percent distribution of the construction cost in column (b).  It must total 100 percent.
e.  Column (e) is the percent distribution of the real estate cost in column (c).  It must total 100 percent.
f.  The total of column (f) is the construction component of the authorized cost, from the authorizing legislation.  The yearly entries are
the distribution of the total by the percentage distributions in column (d).
g.  The total of column (g) is the real estate component of the authorized cost.  The yearly entries are the distribution of the total by the
percentage distributions in column (e).  The total of column (f) and the total of column (g) must equal the cost in the authorizing
legislation.
h.  The entries in column (h) are the amounts in column (f) increased by the appropriate inflation factor which is derived from the
Corps of Engineers CWCCIS index.  Table G-1 would contain a computation of appropriate construction inflation factors .
i.  The entries in column (i) are the amounts in column (g) increased by the appropriate real estate inflation factor, which is derived
from the CPI index.  Table G-2 would contain a computation of the appropriate real estate inflation factors.
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Table G- 4  Maximum Cost Including Inflation Through Construction

                                                                                                                                                                     

Line 1:

    a.  Current project estimate at current price levels:                    

    b.  Current project cost estimate, inflated through construction:                  

    c.  Ratio: Line 1b / Line 1a                                             

    d.  Authorized cost at current price levels:
          Columns (h) plus (I) from Table G-8.3                                 

    e.  Authorized cost, inflated through construction:
          Line c x Line d                                                    

Line 2: Cost of modifications required by law:                               

Line 3: 20 percent of authorized cost:
          .20 x (Table G-8.3, Columns (f) + (g))                             

Line 4: Maximum cost limited by Section 902:
          Line 1e + Line 2 + Line 3                                            

Notes:
Table G-4 Notes (Continued)
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a.  Line 1a is the current project cost estimate.
b.  Line 1b requires the current project cost estimate including inflation through the construction period.  This is required each year
by the annual budget guidance EC.  This cost estimate will be developed by the appropriate cost engineering element.  The ratio of
this inflated project estimate to the current project estimate is used to inflate the totals of column (h) and (i) from Table G-1 to
determine the authorized cost including inflation through the construction period.
c.  Line 1c is the ratio of the current estimate including inflation through construction to the current estimate.
d.  Line 1d is the authorized cost at current prices.  It is the total of columns (h) and (i) from Table G-1.
e.  Line 1e is the authorized cost including inflation through construction.  It is computed as the authorized cost at current price levels
times the ratio on line 1c.
f.  Line 2 is the cost of any modifications required by law.  This is the total cost and includes actual obligations and future obligations
including inflation through construction.
g.  Line 3 is 20 percent of the cost specified in the authorizing legislation.  The authorized cost is the total of columns (f) and (g) in
Table G-8.1.
h.  Line 4 is the maximum project cost, including inflation through the construction period, allowed by Section 902.  It is the total of
lines 1e, 2, and 3.
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Exhibit G- 8  Project Cost Increase Fact Sheet

1.  Name of Project                                    
2.  Section and Law That Authorized or Modified the Project:
3.  Section 902 Limit on Project Cost:

a.  Authorized project cost:(W/Price level)                    
b.  Price level increases from date of authorized cost: *                                      
c.  Current cost of modifications
      required by law: **                                       
d.  20% of line 3a:                                               
e.  Maximum project cost limited by                              
      Section 902:

4.  Current Project Cost Including
Inflation Through Construction: ***                              

5.  Computation of Percentage Increase:
a.  Current estimate: (Line 4)                                   
b.  Less total of lines 3a, b, and c:                            
c.  Subtotal:                                                    
d.  Percent increase: (line 5c/3a)                               

6.  Explain cost indexes used in 3b; whether national or regional for real 
      estate, and single state or two state average for construction.
7.  Explain increases in 3c; Legislation requiring the modification, and how
      accommodated.
8.  Explain reasons for cost changes other than inflation.
9.  Explain any changes in benefits and provide current BCR.
10.  Provide detailed explanation of the status of the project.
* Line 1e from Table G-4, less the authorized cost.
** This includes cost of external credit under Section 104 of WRDA `86, for example.  (Integral Section 104 credit is included in the

authorized project cost on line 3a.)  (See ER 1165-2-29).
*** Line 1b from Table G-4.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-29/toc.htm
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Table G- 5  Section 902 Cost Limitation Action Matrix

                            IMPLEMENTATION STATUS AT TIME ESTIMATED TOTAL COSTS EXCEED SEC 902 LIMIT
                                                                                                                                                                                                               

    PRIOR TO EXECUTION  PCA EXECUTED, BUT NO ONE OR MORE CONTRACTS        UNDER CONSTRUCTION
   OF THE PCA CONTRACTS AWARDED AWARDED, FUTURE                      LAST CONTRACT

CONTRACTS/FUTURE PCA's
                                                                                                                                                                                                              
1. PROJECTS THAT HAVE
   ONE PCA, AND
   ONE CONTRACT           1/                      1/                    N.A.                                                   3/
                                                                                                                                                                                                              
2. PROJECTS THAT HAVE
   ONE PCA, AND
   MULTIPLE CONTRACTS      1/              1/       2/                                                       3/ 
                                                                                                                                                                                                              
3. PROJECTS THAT HAVE
   MULTIPLE PCAs AND
   MULTIPLE CONTRACTS       1/        1/      2/                                                       3/ 
                                                                                                                                                                                                              
1.  Await new legislation before proceeding with executing the PCA or award of the first contract if a PCA has already been approved.
2.  Continue implementation of the project until implementation of the next PCA increment (or award of the next contract when the last PCA increment is already under
construction) would require funds in excess of the 902 limit.  Submit legislation to permit the authorization committees to consider inclusion of the legislative  proposal in a
biennial WRDA in time to prevent a break in project implementation whenever possible.
3.  If completion of the current contract(s) would require funds in excess of the 902 limit, conclude current contract activities in the most practical and cost effective manner
consistent with public safety and to minimize any obligations that exceed the 902 limit.
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G-16.  Processing Changes. 

a.  Post Authorization Change (PAC) Reports.  Changes where an authority determination
must be made by the Commander USACE, and changes where cost increases exceed the limit
established by Section 902 of the WRDA of 1986, will be documented in a General Reevaluation
Report, a Limited Reevaluation Report or an Engineering Documentation Report and submitted
to HQUSACE (CECW-B).  These reports will support the PCA and will be subsequently referred
to as PAC reports.  The PAC reports format below is a guide; the PAC reports will be reviewed
by CECW-P as a feasibility report seeking authorization. The reports will be reviewed by the
ASA(CW) and coordinated with OMB as appropriate for submission to the Congress.

(1)  Description of Authorized Project.  Describe the authorized project, its location,
functions, size, land requirements and local cooperation requirements.

(2)  Authorization.  Identify the authorization Act:  section, public law, title, date and
statute citation.  Identify the House or Senate document number of the project document
referenced in the authorization act.

(3)  Funding Since Authorization.  Provide a funding history, by fiscal year, indicating the
category in which funds have been appropriated.

(4)  Changes in Scope of Authorized Project.  Give a description and rationale of any
changes in project scope, using a subparagraph for each.  Use tables for comparing authorized
numbers with recommended numbers; and indicate percentage of change.

(5)  Changes in Project Purpose.  Describe and explain reasons for any changes in
purposes from those authorized for the project.

(6)  Changes in Local Cooperation Requirements.  State and explain the reasons for any
changes in the local cooperation requirements.  Changes include any modification of the wording
used in the recommendation language adopted by Congress in the authorization act, or in
subsequent legislation applicable to the project, as may be modified by general legislation.

(7)  Change in Location of Project.  Briefly describe any changes in location of the
project, or project  elements, including  the  reasons for the changes.  When the change in
location requires additional land or change in estate to be acquired, the requirement should be
addressed.

(8)  Design Changes.  Describe design changes and the reasons for the changes.
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(9)  Changes in Total Project First Costs.  Provide a table showing a four column
comparison of the estimated cost for the project being recommended, the project as authorized by
Congress, the authorized project updated to current price levels, and the project last presented to
Congress.  In subparagraphs, itemize the reasons for the cost changes so that 100 percent of the
cost increase since authorization is explained.  Minor changes may be lumped in the table and in
the narrative.  The total increase due to changes in price levels may be shown under one
subparagraph.

(10)  Changes in Project Benefits.  Provide a table showing a comparison of the benefits
given in the project document, the benefits last reported to Congress, and the benefits based on
reevaluations which have been done to support the recommended changes to the project. 
Summarize each type of benefit in a subparagraph, stating any changes in criteria or other factors
such as use of current interest rate which resulted in significant changes in the benefit estimates. 
State the increase in benefits attributed to price level increases.

(12)  Benefit-Cost Ratio.  State the BCR for the recommended project and the authorized
project at current price levels and the current interest rate. Also state the interest rate used in the
authorizing document.

(13)  Changes in Cost Allocation.  Provide a table showing the allocation of cost among
the project purposes for the authorized project and the recommended project.  Give both the
dollar amounts and percentages allocated to each purpose. Discuss any changes which are not the
result of simply recomputing the cost allocation based on current benefit and cost estimates.

(14)  Changes in Cost Apportionment.  Provide a table showing the Federal and
non-Federal costs of the authorized project and the recommended project, both at current price
levels.  Indicate Federal appropriations requirements and reimbursable costs.

(15)  Environmental Considerations in Recommended Changes.  Discuss any
environmental effects of the recommended changes.  State whether the EIS currently on file was
determined to be adequate.  Appropriate NEPA documentation will be included in the PAC or
accompanying report.

(16)  Public Involvement.  Describe the public involvement and coordination effected in
formulating the recommended changes to the project and discuss the impact of these activities on
the recommendations.

(17)  History of Project.  Provide a history of the project since authorization including
other studies accomplished, directions from Appropriations Committees, any litigation,
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relationship of project to basin plans and other pertinent information not found elsewhere in the
report.

b.  Reporting Changes in PB-3s and Justification Sheets.  Changes in costs shall be
reflected in PB-3s (Project Cost Estimates) and Budget Justification Sheets as soon as they have
the concurrence of the Division Commander.  New estimates of benefits, costs and project scope
shall be footnoted until approved. For changes requiring authorization by Congress, the Budget
Justification Sheets will also include information on the change in the "other information"
paragraph. See the annual Budget EC for instructions on preparation of these documents.

G-17.  Interest Rates for Changes.  Interest rates used in formulating project changes through
incremental analysis are as follows:

a.  General Reevaluation Studies.  For general reevaluation studies, use the current
interest rate.

b.  Limited Reevaluation Studies.  For limited reevaluation studies, use the current
interest rate for adding a new purpose or expanding an existing purpose.

c.  Addition of mitigation.  For the addition of mitigation, use of the rate applicable to the
authorized project is permissible. 



ER 1105-2-100
22 Apr 2000

G-64

SECTION IV - Study and Project Deauthorization

G-18.  Purpose.  This section provides guidance for the implementation of Section 710, Water
Resources Development Act of 1986 (WRDA of 1986) (study deauthorization), Section 1001,
WRDA of 1986 (project deauthorization) and Section 52, WRDA of 1988 (project
deauthorization).

G-19.  Study Deauthorization 

a.  Annual Submission.  Section 710, WRDA of 1986 requires an annual submission to
Congress of a list of authorized but incomplete water resources studies which have not had funds
appropriated during the preceding five full fiscal years.

b.  Approved Study Data Base.  Each Division shall submit electronically to HQUSACE
(CECW-P) the consolidated Division approved study database by 15 November each year.  The
database should be updated through September 30 of the current year. 

c.  HQUSACE Responsibilities.  CECW-P will review the overall Division lists (which
include all studies), prepare a list of those that meet the criteria for submission to Congress, and
submit the list to ASA(CW) for submission to Congress.  Following the submission to Congress
a copy of the list will be provided to each Division.

d.  Appropriate Funds.  The list is not a recommendation for deauthorization, but rather a
list of studies meeting the legal criteria for deauthorization.  Congress has 90 days, after the
submission, to appropriate funds for the studies on the list.  Studies that are not funded during the
90-day period are no longer authorized.

G-20.  Project Deauthorization.  Section 1001 of  the WRDA of 1986, as amended, provides for
the deauthorization of water resources projects on which Federal funds for planning, design or
construction have not been obligated for 7 fiscal years.  Every two years, the Secretary of the
Army is required to submit to Congress a list of projects that meet this eligibility criteria. 
Affected congressional delegations must be notified of the projects in their districts or states. 
The projects remain on the list for 30 months, after which they are automatically deauthorized if
Federal funds have not been obligated during the 30-month period.  Section 1001(c) requires
publication of the lists of deauthorized projects in the Federal Register.  The project
deauthorization process is managed at HQUSACE by CECW-B and that office should be
contacted for further information.
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SECTION V - Flood Plain Management Services (FPMS)

G-21.  The FPMS Program.  The FPMS Program was established to carry out Section 206 of the
Flood Control Act of 1960.

G-22. Flood Plain Management Services.  Flood plain management services cover the full range
of information, technical services, and planning guidance and assistance on floods and flood
plain issues within the broad umbrella of Flood Plain Management (FPM).  They include:

a.  General Technical Services.  Flood and flood plain data are obtained and developed
and interpreted.

b.  General Planning Guidance.  On a broader scale, assistance and guidance in the form
of “Special Studies” are provided on all aspects of FPM planning, including the possible impacts
of off-flood plain use changes on the physical, socioeconomic and environmental conditions of
the flood plain.

c.  Guides, Pamphlets and Supporting Studies.

(1)  They are disseminated to states, local governments, Federal agencies, and private
citizens to convey the nature of flood hazards and to foster public understanding of options for
dealing with flood hazards.

(2)  Supporting studies are conducted to improve methods and procedures for flood damage
prevention, reduction, and abatement.  Studies can also be undertaken to illustrate alternative
ways of achieving FPM goals.

G-23.  Related Activities 

a.  Providing Support to the National Flood Insurance Program (NFIP).  The NFIP is
administered by the Federal Emergency Management Agency (FEMA).

(1)  Technical assistance and other support are provided for three components of the NFIP:
the Flood Insurance Study (FIS) effort, the Limited Map Maintenance Program (LMMP), and the
Community Assistance Program.

(a)  The FIS and LMMP efforts require detailed hydrologic and hydraulic analyses to
determine areas of flood hazards and the degree of flood risk.  While FIS efforts are commu-
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nity-wide or basin-wide studies, LMMP efforts generally are limited to analysis of a single
stream or reach of stream.

(b)  The Community Assistance Program assists local officials in the administration of the
NFIP for their community.  Program tasks include such activities as surveying elevation
reference marks, performing community assessment visits, and conducting flood proofing
workshops.

(2)  On a less frequent basis, special investigations are conducted.  These investigations,
which draw upon the Corps expertise in water resources planning and engineering, generally
involve development or review of complex methodology, and are handled in a similar fashion as
FIS efforts.

b.  Providing Technical Assistance Under Other Authorities.

(1)  Where the Corps has the technical capability and manpower but lacks the necessary
funding, technical assistance of the type normally provided under the FPMS Program may be
provided to states and local governments on a reimbursable basis under Title III of the Intergov-
ernmental Cooperation Act.  Technical assistance may also be provided to other Federal agencies
on a reimbursable basis under the Economy in Government Act.  Technical assistance provided
under these authorities shall be in accord with the provisions contained in ER 1140-1-211.

(2)  Technical assistance of the type normally provided under the FPMS Program may also
be provided on a cost-shared basis under Section 22 of PL 93-251, the Planning Assistance to
States Program.

G-24.  Management. 

a.  HQUSACE Role.  The FPMS Program and related are managed in HQUSACE by
CECW-P.

b.  Division Commander.  The Division Commander will provide guidance on the FPMS
Program and related activities to their respective districts, monitor work, and initiate actions
necessary to ensure proper implementation, coordination, and conduct of the Program.  In
addition, Division FPMS Program managers shall review and approve District’s T&C estimates
for Special Studies, collect and analyze Program data, provide consultation on Flood Plain
Management methodology, and participate on FPMS Program related committees and task
forces.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er1140-1-211/toc.htm
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c.  District Commander.  The District Commander shall ensure appropriate organization
and staffing to maintain contact with requesting agencies, and for timely, accurate and coordi-
nated responses to requests for FPMS and for NFIP support.  Multi-disciplinary expertise within
the District shall be used.

G-25.  Guidelines. 

a.  For FPMS.  As authorized by section 321 of the Water Resources Development Act of
1990 (PL 101-640), Technical Services and Planning Guidance are (1) provided to states and
local governments without charge, and (2) offered to Federal agencies and private persons on a
cost recovery basis.  Guides, Pamphlets, and Supporting Studies are programmatic activities that
are normally conducted internally, within the Program and provided without charge.

(1)  Services Provided Without Charge.  Within personnel and funding capabilities,
requests for Technical Services and Planning Guidance shall be honored from state, regional, or
local governments or other non-Federal public agencies and from Indian tribes without charge. 
Requests from Federal agencies and private persons for services outlined in (a) below may also
be honored without charge.  Requests for the preparation of Guides or Pamphlets or for the
conduct of Supporting Studies shall be forwarded to HQUSACE (CECW-P) for review and
direction.

(a)  Services provided to Federal agencies and private persons without charge shall be
limited to "Quick Responses" to walk-in or telephone requests, each of which require only ten
minutes or less of work by one person to provide.  They may include providing general
information; on-hand data, materials, and publications; and brief explanations and/or advice on
FPM measures, NFIP standards, and EO 11988 requirements.  They normally will not include
obtaining, developing, or interpreting flood or flood plain data.

(b)  Services shall be provided only upon request, and generally to entities outside the
Corps.  Requests for services from within the Corps shall normally be paid from applicable
project or study funds rather than FPMS funds.  Written requests shall normally be required for
responses that take one person more than one day to provide.  Generally, responses shall be by
letter or by short report.

(c)  Requests for services that are available under other programs shall be directed to the
appropriate source for assistance.

(d)  Requesters will be encouraged to become involved in FPM activities  and to help
reduce costs by furnishing field survey data, maps, and historical flood information.

(e)  Available data shall be used whenever practical.  Utilization of data from all sources is



ER 1105-2-100
22 Apr 2000

G-68

encouraged, including hydrologic and hydraulic information developed by not only different
elements within the Corps but also other agencies.  When non-Corps data are used, the source of
the data shall be acknowledged.

(f)  In establishing priorities for providing services, special consideration shall be given to
areas where development pressures are the most significant and where the information is most
likely to be used to solve flood related problems.

(g)  Services normally shall not involve extensive and detailed mapping.

(h)  Large area, long reach delineation, and floodway studies normally shall be confined to
the study of non-Federal public lands, Indian tribal lands, or to areas of counties not mapped in
detail under the NFIP.  On request, reanalysis of floodways previously studied by the Corps shall
be made if local conditions warrant.

(i)  In cases where assistance on flood warning and preparedness (including flood
emergency evacuation) planning may require extensive involvement in plan preparation, the
requester shall be informed at the outset that Corps efforts are intended only to support prepara-
tion of the plan, and that the plan and its implementation are the responsibility of the requester. 
Efforts shall be closely coordinated with the National Weather Service.

(j)  Services relating to flood control works and other flood damage mitigation measures,
shall be limited as follows:

(1)  Work shall not duplicate efforts which should or are being accomplished under other
Corps authorizations.

(2)  Detailed planning and design shall not be done.

(3)  Work shall assess the likelihood of success and the identification of pros and cons of
measures being considered, but shall not include detailed economic analysis.

(k)  In cases where the request for services may require a reconnaissance study or could
result in a Federal project, the requester shall be advised that services will be terminated if either
proves to be the case.

(2)  Services Requiring Cost Recovery.  Requests for Technical Services and Planning
Guidance from Federal agencies and private persons shall be honored on a cost recovery basis
within personnel capabilities.
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(a)  For cost recovery purposes, the term "private persons" is interpreted to mean all entities
in the private sector, including but not limited to individuals, private institutions, sole
proprietorships, partnerships, and corporations.

(b)  Generally, services shall be provided on a first-come, first-served basis either after
payment has been received or after arrangements have been made for reimbursement.

(1)  Services shall be provided to private persons only after payment has been received.

(2)  Services may be provided to Federal agencies on either a pay first or reimbursable
basis.

(c)  In preparing responses, available data shall be used whenever practical.  Utilization of
data from all sources is encouraged.

(d)  In cases where the requested services may be available under other Corps authoriza-
tions the requester shall be so advised.

(3)  Free Exchange of Information.  Program related information and/or available, existing
data may be exchanged between the Corps and Federal agencies or Private Persons without
charge when it is mutually beneficial to the parties involved.  Note that this is an exchange rather
than a provision of services.

b.  For Support to the NFIP.  Unless otherwise directed by HQUSACE (CECW-P),
reimbursable work in support of the NFIP shall be undertaken at the discretion of the field office
performing the work.

(1)  At the request of FEMA, the field office shall prepare a Time and Cost (T&C) estimate
only if there is an interest and capability to do the work.  Once a T&C estimate is submitted to
FEMA, the Corps has an obligation to perform according to the estimate.  In deciding interest,
special consideration should be given to locations where Corps studies are current or where
studies are expected to be undertaken.

(2)  FIS and LMMP activities shall be performed based on the requirements described in
FEMA's "Statement of Work" and "Guidelines and Specifications for Study Contractors," and the
Corps "Instructions for Flood Insurance Studies." Community Assistance Program activities shall
be accomplished using the guidance described in FEMA's "Community Assistance Program
Manual."

(3)  These documents are furnished to Division and District offices by HQUSACE
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(CECW-P).  They are periodically reviewed and updated as Program requirements change. 
Program or study managers shall ensure that the latest guidance are followed during the
execution of work.

c.  Scope.  Scopes of work, time and cost estimates, completed studies, and other
pertinent documents are normally coordinated by the performing districts with the requesting
FEMA Regional offices.  The respective Division offices have the option of conducting a final
review and approval of these documents prior to their submission to FEMA.

(1)  When activities in support of the NFIP involve the study of areas where the Corps has
ongoing or completed flood control studies, the appropriate (existing or proposed) levee, channel,
and/or other capacities used in the flood control study should also be used in the technical
analyses for FEMA.

(2)  Where the Corps has ongoing flood control studies or projects which could impact on
existing NFIP flood maps, coordination is required with FEMA and with the local sponsor.

G-26.  Funding. 

a.  Appropriations for Non-reimbursable FPMS Items.  Funding for non-reimbursable
FPMS items involves the justification of funds through the budgetary process, the establishment
of work allowances for specific items, and the use of funds during the fiscal year.

(1)  In general, divisions review and consolidate districts FPMS requirements and submit
them along with Division Office FPMS requirements to HQUSACE for review and incorporation
as a line item under "Collection and Study of Basic Data" in the overall General Investigations
(GI) Program which is submitted through the Office of the Assistant Secretary of the Army for
Civil Works to OMB for inclusion in the President's budget submission to Congress.

(a)  To initiate the budgetary process, Division and District commanders shall submit
FPMS funding requirements along with basic data for budget justification as set forth in the
annual budget Engineer Circular (the "Budget EC") and as required in paragraph G-27a.

(b)  HQUSACE will consolidate the budget justification data, review Division submissions,
and based on past performance, expressed capability, and state and local needs, recommend
FPMS funding requirements for incorporation in the Annual Civil Works Memorandum
submitted to OMB by the Assistant Secretary.  OMB then furnishes a "passback" specifying the
funding requirements that will be incorporated in the President's budget submission to Congress.

(2)  After Congress acts, HQUSACE (CECW-P) will advise Division commanders of
anticipated FPMS funding for the upcoming fiscal year.  Within one week after receiving advice,



ER 1105-2-100
22 Apr 2000

G- 71

Division commanders shall furnish to HQUSACE (CECW-P) a breakdown of FPMS funding
requirements by item for each District.  The breakdown will be used as the basis for establishing
initial work allowances.

(a)  The FPMS item names and related Project Work Item (PWI) numbers to be used in the
breakdown for work allowances are assigned below and shall be used by each District and
Division. 

 PWI
Number Item Name Description

082010 FPMS Unit Lump-sum amount to fund collection and anal-
ysis of Program data, consultation on FPM
methodology, and participation on Program
related committees by Division staff.

082020 GP&SS  Lump-sum amount to fund the preparation of
guides, pamphlets and supporting studies by
Division staff.

082025 NFPC Lump-sum amount to fund travel and other
activities of the Corps National Flood Proofing
Committee members.

082030 FPMS Unit  Lump-sum amount to fund liaison and admin-
istrative support by District staff.

082040 Technical Lump-sum amount to fund the provision of
Services general technical services to state and local

governments by District staff including general
information, hazard reports on spot locations,
and general FPM planning guidance.

082045 Quick Lump-sum amount to fund limited services to
Responses Federal agencies and private persons that take

one person ten minutes or less to provide.

082050 GP&SS Lump-sum amount to fund the preparation of
guides, pamphlets and supporting studies by
District staff.
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082060 Anticipated Lump-sum amount dedicated (holding
Studies account) to fund the preparation of special

studies as they are identified by District staff.

To be SS-(study name Individual amounts to fund significant work or
assigned by     or name of special studies for state and local governments
HQUSACE significant work) by district staff.  Includes floodways, reach
(CECW-P) delineations,  hurricane evacuation and flood

warning and preparedness studies, and other
significant or unique services.

(b)  Items receiving lump-sum funding have been pre-assigned names and PWI numbers. 
Each item involving a significant, individual work effort or special study (SS) will be assigned a
separate PWI number by HQUSACE (CECW-P).  The FPMS Program manager of the office
performing the work shall designate the item name and the funds required for the work effort or
special study prior to the assignment of the PWI number.

(3)  After the appropriation of funds by Congress and apportionment by OMB,
HQUSACE will issue work allowances to the districts for individual FPMS items.  To ensure the
most effective and economical application of available funds and optimum progress on FPMS
items under changing conditions:

(a)  Division and District commanders are permitted to reallocate FPMS funds within
limits during the fiscal year as set forth in Appendix A, ER 11-2-201.  Generally, reallocations
shall be accomplished through adjustments to work allowances.  DD Form 448 (Military Interde-
partmental Purchase Request) shall not be used for the internal reallocation of FPMS funds
unless specifically authorized by HQUSACE (CECW-P).

(b) Additionally, in March of each fiscal year, each District shall review the Program and
submit to the appropriate Division commanders proposals for the reallocation of all allowances
that cannot be used by the end of the fiscal year and/or advice as to additional allowances that
can be used during the remainder of the fiscal year.  Subsequently, Division commanders will
submit recommendations for adjustments in time to reach HQUSACE (CECW-P) on or before 1
April for each fiscal year.

b.  Cost Recovery for Reimbursable FPMS.  Three different procedures shall be used to
recover the cost of Technical Services and Planning Guidance provided to Federal agencies and
private persons.  Two involve the use of negotiated agreements and one involves the use of a
non-negotiated "Fee Schedule.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-201/toc.htm


ER 1105-2-100
22 Apr 2000

G- 73

(1)  The five levels of fees contained in the following "Fee Schedule" will be used by each
District to charge for general information taking more than ten minutes and for site specific
technical assistance and advice taking up to one day to provide.

Table G- 6  "Fee Schedule" of Standard Corps-wide Charges

                   Level   Description of Work               Fee
 

           1      Basic information from readily available data that does not require      $25
       technical evaluation or documentation and is transmitted by form
       letter.

           2      Information from readily available data that requires minimal               $55
       technical evaluation which is transmitted by form letter.

           3      Information that requires some file search, brief technical evaluation, $105
                   and documentation of results by a form letter or by a brief composed

       letter.

            4      Information and assistance that requires moderate file search, brief    $125
        technical evaluation, and documentation of results in a composed
        letter.

  5      Information and assistance that require significant file search or         $325
        retrieval of archived data, moderate technical evaluation, and
        documentation of results in a brief letter report.

(a)  The responding staff will use the "Fee Schedule" to select the level which best applies
to the specific request for services and charge the exact amount shown above for that level of
effort.

(b)  Services covered by the "Fee Schedule" shall be provided only after full payment has
been received.

(2)  Two types of negotiated agreements ("Letter Requests" and signed agreements) will
be used to recover the cost of responses that take more than a day to provide.

(a)  A "Letter Request" will be negotiated to recover the cost of each response taking more
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than a day and generally up to one week to provide.  However, if requested by the customer, the
"Letter Request" may cover work taking more than a week.  This will involve providing a
description of work and a time and cost estimate to the customer who, in turn, will be required to
send in a letter requesting the work and providing payment in full before the work is started.

(b)  Signed agreements generally will be used to recover the cost of responses taking more
than a week, but may also be used for responses taking less than a week if requested by the
customer.  The agreements will be in the form of a "Letter of Agreement" with a private person
and either an "Interagency Agreement" or "Memorandum of Agreement" with a Federal agency. 
They will involve negotiating the time and cost estimate and developing a statement describing
the work to be done, setting a completion date, and stipulating how payment will be made (either
in advance or by reimbursement).  Each agreement will be signed (1) by the FPMS Program
manager or other appropriate staff designated by the Commander of the office performing the
work and (2) by the requesting party.

(c)  To keep administrative costs down, negotiated agreements shall be kept as simple as
possible and coordination shall be kept at a minimum.

(d)  To facilitate maximum cost recovery, the office doing the work  will charge in accord
with its specific cost requirements.  Approximately 100% of the total costs of doing business will
be recovered, including direct costs, benefits, technical indirect costs, and administrative
overhead.

(3)  As requests are received, the staff of the office performing the work will determine the
appropriate procedure for recovering costs.  Payments shall be received prior to the provision of
services to private persons and either prior to or after the provision of services to Federal
agencies.

(a)  Prior to receiving payments, the FPMS Program manager shall be appointed (in
writing) as an "Authorized Collector" by the F&A officer in accord with paragraph 4-10d of ER
37-2-10.

(b)  Payment checks (personal checks, money orders, cashiers checks, etc.) and any
accompanying documentation used to recover costs will be received by the FPMS Program
manager of the office performing the work.  Payment checks will be made payable to "FAO-
USAED" (District name).  The FPMS Program manager will furnish any payment check to the
Finance and Accounting Branch representative by close of business on the same day that the
payment check is received.  The canceled check will serve as the customer's receipt.

(c)  Cash transactions will be discouraged.  In the event that cash is preferred, the Finance

http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/toc.htm
http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/toc.htm


ER 1105-2-100
22 Apr 2000

G- 75

and Accounting Branch representative will receive the payment and issue a receipt.  Money
orders and cashiers checks made payable to "cash" will be treated like a cash transaction.

(d)  Reimbursements for services rendered to Federal agencies will be handled under the
General Investigations, appropriation reimbursement activity.  For COEMIS sites, an "AZ"
account will be created for each signed agreement executed with a requesting Federal agency that
requires reimbursement.  Bills for reimbursement (greater than $100 if possible) will be
submitted after completion of the work, or monthly for efforts taking more than two months.

(4)  All recovered costs will be placed in the PWI account “099998, Flood Plain Manage-
ment Services Reimbursable Work” for expenditure by the office performing the work.  The
FPMS Program manager will ensure that proper charges are made against the appropriate account
to offset the cost of providing services.  The funds should be expended before the end of the
fiscal year.

c.  Reimbursements for Support to the NFIP.  Funding for reimbursable activities in
support of the NFIP is accomplished under the general authority of annual interagency
agreements with FEMA.

(1)  Specific funds and the schedule for each FIS are documented in Project Orders to each
Agreement which are executed at the HQUSACE level with FEMA.  Letters authorizing the
work and establishing the funding arrangements are prepared by HQUSACE (CECW-P) and
transmitted to the appropriate Division.

(2)  Funds for each Division or District's level of effort under the LMMP and Community
Assistance Program are allocated by Project Orders to the respective Agreements which are
executed at the HQUSACE level with FEMA.  Letters establishing lump-sum funding are
prepared by HQUSACE (CECW-P) and transmitted to the appropriate Division.  Specific costs
and schedules for individual tasks under these programs are negotiated between the FEMA
regional office and the responding Corps Division or District.  Tasks are authorized by letters
from the FEMA Regional office to the Corps office doing the work.

G-27.  Recording and Reporting Requirements. 

a.  For the FPMS Program.  Each Division and District will record information on
responses to requests for both reimbursable and non-reimbursable services and to provide
semiannual reports required for program management and for budget justification.  District
reports shall be forwarded to the appropriate Division for review of accuracy and completeness,
correction of errors and omissions, and further compilation into a Division-wide summary.   A
preformatted spreadsheet has been provided to each Division for consistency in compiling and
reporting. Reports Control Symbol, RCS CECW-P-18, has been established for this reporting
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requirement.  Division summaries shall be forwarded to reach HQUSACE (CECW-P), as
follows:

Period Due Date

July - December 15 January
January - June 15 July

b.  For NFIP Support.  Quarterly status reports are required for each FIS underway, and
quarterly Check Point Summary reports are required from each District having FIS underway. 
Reports Control Symbol, RCS CECW-P-14 has been established for this reporting requirement.
Details for preparing the reports are in the Corps "Instructions for Flood Insurance Studies." The
reports shall be forwarded through the appropriate Division to reach HQUSACE (CECW-P), as
follows:

Period Due Date

October-December 10 January
January-March 10 April
April-June 10 July
July-September 10 October

G-28.  Coordination. 

a.  State and Local.  State coordination shall be in accord with the assignments in Exhibit
G-9.   Coordination with regional and local governments, other non-Federal public agencies, and
Indian tribes, shall be in accord with District and Division boundaries.

(1)  To ensure proper state coordination, the Division Commander shall designate a lead
District to be responsible for coordinating with the assigned states and to cooperate with other
districts for the provision of requested services.  If appropriate and agreeable to all involved
parties, the lead District may serve as the single point-of-contact with the assigned state, provided
that each District having jurisdiction within the state is properly represented and is involved, as
warranted, in the provision of services. 

(2)  State coordination shall be in compliance with E.O. 12372, "Intergovernmental
Review of the Department of the Army Corps of Engineers Program and Activities."

(3)  Coordination with state and local governments for the provision of FPMS shall be
accomplished at least once a year and well in advance of budget submissions to ensure that their
needs and priorities receive appropriate consideration in the budgetary process.
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(4)  State and local agencies shall be encouraged to publicize the FPM information
provided and put it to appropriate use through planning groups, zoning boards, private citizens,
engineering and planning firms, real estate and industrial developers, and others to whom it
would be useful.  They shall also be encouraged to assume leadership and cooperate in providing
appropriate assistance, advice, and guidance in ameliorating the flood hazard and in
comprehensive flood plain management planning.  Corps contacts with state and local agencies
shall stress these responsibilities.

b.  NFIP Support.  NFIP support activities shall be coordinated with FEMA, other Federal
agencies, and state and local officials as required by FEMA's "Statement of Work" and "Guide-
lines and Specifications for Study Contractors," and the Corps "Instructions for Flood Insurance
Studies."

G- 29. Publications. 

a.  Dissemination.  Each District shall disseminate or make available to Federal, state,
area-wide, and local planning agencies, libraries, universities, clearing houses, and others as
appropriate, copies of all FPMS publications including guides, pamphlets, supporting studies,
and reports as well as non-Corps publications furnished by HQUSACE (CECW-P) for
dissemination.

b.  Information Copy.  Each District shall furnish, for information, one copy of all bound
and covered FPMS reports through the appropriate Division office to HQUSACE (CECW-P) and
one copy to CEHEC-IM-LP within one week after completion/publication of the report.
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Exhibit G- 9  Division Assignments

CENAD - Connecticut CENWD - Idaho
Delaware Kansas
District of Columbia Missouri
Maine Montana
Maryland Nebraska
Massachusetts Oregon
New Hampshire South Dakota
New Jersey Washington
New York Wyoming
Pennsylvania*
Rhode Island CESWD - Arkansas
Vermont Oklahoma
Virginia Texas

CESAD - Alabama CESPD - Arizona
Florida California
Georgia Colorado
North Carolina New Mexico
Puerto Rico Nevada
South Carolina Utah
U.S. Virgin Islands

CEPOD - Alaska
CELRD - Indiana American Samoa

Kentucky Guam
Michigan Hawaii
Ohio Commonwealth of
Tennessee   Northern Mariana
West Virginia   Islands

Trust Territory Pacific
CEMVD - Illinois*   Islands (Palau only)

Iowa
Louisiana
Minnesota*
Mississippi*
North Dakota
Wisconsin*

* The following states are hereby reassigned for coordination and management when planning assistance
is provided in support of  the Coastal Zone Management (CZM) Act: Illinois, Minnesota, Wisconsin, and
Pennsylvania to CELRD Mississippi to CESAD.
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SECTION VI - Planning Assistance to States

G-30.  Definitions. 

a.  Planning Assistance to States.  The Planning Assistance to States (PAS) Program is
also known as Section 22 Program.

b.  Sponsor.  Any non-Federal public body that agrees to cooperate with the Corps of
Engineers on a planning study identified in the State Water Plan.

c.  Drainage Basins.  For the purposes of this Section, the term Drainage Basins includes
coastal zones and lake shores, as well as riverine drainage areas or any portion thereof located
within the boundaries of a state.

d.  Planning Assistance.  Any effort or service (rather than a grant) pertaining to the
planning for water and related resources of a drainage basin or larger region of a state, for which
the Corps of Engineers has expertise.  The planning process can extend through the functional
design process and the preparation of generic structural designs.  However, in no case will the
term planning assistance extend to the preparation of site-specific structural designs or construc-
tion specifications.

e.  Lead Division.  A Division assigned the primary responsibility for coordinating
efforts, approving work requests and cost sharing agreements, and preparing budget data for a
given state.  Lead Division assignments are given in Exhibit G-8.

f.  Coordinating District.  A District with responsibility delegated from the Lead Division
for detailed coordination with the single point-of-contact in a state government.

g.  Performing District.  A District that negotiates and executes an agreement with a local
sponsor for a work request agreed to by the state single point-of-contact and the Coordinating
District.

G-31.  Guidelines for Corps Assistance. 

a.  Types of Agreements.  Agreements for studies costing $100,000 or less should be kept
as simple as possible, using less formal “Letters of Agreement.”  More complicated studies and
studies costing in excess of $100,000 may have to use a more formal “Cost Sharing Agreement.”
 In either case, every effort should be made to keep the negotiation and execution of agreements
as simple as possible to conserve the limited Program funds.
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b.  Approval of Agreements.  Once an Agreement has been negotiated, it should be
submitted to the PAS Program Manager in the Lead Division for approval.  It is the Lead
Division Program Manager’s responsibility to ensure that the work requested meets the eligibility
requirements and that the terms of the agreement comply with the provisions of this regulation.

c.  General Guidance.

(1)  Work items should be at least regional and comprehensive in scope or be a part of a
regional, comprehensive study or effort being performed by the state.

(2)  Planning assistance within one state may not be extended to areas of another state
unless all of the involved states agree.

(3)  The PAS Program will not be used to supplement efforts under other ongoing or
pending Corps programs, such as feasibility studies.

(4)  If a study under this Program identifies a potential construction project with Federal
interest, the study should be immediately transferred to the appropriate GI study program, unless
the state intends to pursue the project solely as a state project.

(5)  Planning assistance may be funded under this program and provided to assist states in
support of the Coastal Zone Management Act or in flood plain management activities when the
primary purpose of the assistance is to supplement basin-wide or regional state planning for the
coastal zone or flood plains.

(6)  Planning assistance may include, among other activities, review and update of
information previously developed by authorized studies that are not currently funded, provided
that the assistance is required for preparation of the state water plan.

(7)  Planning assistance may include the collection of new data, but only as an integral part
of conducting a legitimate planning study.  This should not be interpreted as authorizing the use
of the PAS Program to conduct large data collection programs.

(8)  Planning assistance may not be used to offset any required State contributions to
Federal grants programs.  Likewise, sponsors may not use any Federal grant funds as their share
of a cost sharing agreement, except where the legislation authorizing the Federal grant program
allows such use.

(9)  Although the primary purpose of the PAS Program is to make Corps expertise
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available to the states, work may be contracted out under the following conditions: (a) when a
particular task is normally contracted out by the District for cost-effectiveness reasons, or (b)
when a District has lost capability in order to respond to an emergency situation and contracting
is necessary to meet the agreed-to schedule, or (c) when contracting out is necessary to meet
predetermined District contracting goals.

(10)  Because the PAS Program was established to provide Corps planning expertise to
states, in-kind services will not be accepted for any portion of the sponsor’s share of a cost
sharing agreement.

(11)  Because some work items may require several years effort or because limited
funding may force work to be divided among two or more fiscal years, Performing districts and
sponsors may write multi-year/multi-phase agreements.  However, each phase should be
accomplished within one year of the date the agreement for that phase was signed.

G-32.  Program Coordination and Budget Development. 

a.  Budget Guidance.  In March of each year, HQUSACE issues budget guidance to
divisions and districts for the upcoming Budget Year (BY).  Included in that guidance is a
revised breakdown of funds for each Division for BY-1 and an initial breakdown for BY.

b.  Invitation for Work Requests.  In April of each year, Coordinating districts issue an
invitation for work requests to state single points-of-contact for final priorities for BY-1, for
specific requests for BY, and an initial estimate of potential work in BY+1.

c. Provide the Requested Budget Information.  In May of each year, state single points-of-
contact provide the requested budget information and an evaluation of work completed in BY-3.

d.  Evaluations.  In June of each year, Coordinating districts provide copies of work
requests and prior year’s evaluations from the states and the annual budget submittal for each
state to the Lead Division.  The budget submittal includes:

(1)  historical summary of work for BY-3,

(2)  summary of ongoing work in BY-2,

(3)  final priority listing of work requests for BY-1,

(4)  the budget request for BY, and

(5)  an initial estimate of work likely in BY+1.
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e.  Budget Submittals.  In July of each year, Lead divisions provide copies of the
Coordinating District’s budget submittals for each state and a prioritization of work within the
Division’s states for BY-1 and BY to HQUSACE (CECW-P).

f.  Budget Justification Sheets.  HQUSACE (CECW-P) uses the information submitted to
prepare Budget Justification Sheets for OMB and Congress, and input for budget testimony of
the Director of Civil Works.  The PAS Program is included as a separate line item in the line
item entitled “Cooperation with Other Federal Agencies, States, and Non-Federal Interests”
under the General Investigations Appropriation.

G-33.  Budget Execution and Program Accomplishment. 

a.  Final Breakdown for Funds.  In April of each year, using the final breakdown for funds
for the Division for BY-1 given in the Budget Guidance for BY, the Lead Division Program
Manager develops the final breakdown of funds for each state for what is the upcoming fiscal
year.

b.  Final Prioritized List of Work Items.  In May of each year, the Coordinating districts
and the state single points-of-contact develop the final prioritized list of work items for each state
and distribute this list to the appropriate Performing districts and study sponsors.

c.  Negotiating Agreements.  Beginning in June of each year, the Performing districts
begin negotiating agreements for the upcoming fiscal year.  As agreements are finalized, they are
forwarded through the Coordinating District to the PAS Program Manager in the Lead Division. 
The Lead Division Program Manager then requests the Federal cost share from HQUSACE.

d.  CEFMS Work Item Numbers.  CEFMS Work Item numbers (PWI numbers) are
assigned by HQUSACE (CECW-P) for each study when funds are allotted. 

e.  Monitor Progress.  The PAS Program Manager in the Lead Division continues to
monitor progress on each agreement and report any problems, excess funds, or need for
additional funds, to HQUSACE as necessary.
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SECTION VII - Other Planning Assistance

G-34. Purpose and Scope.  This section provides information on various authorities by which
the Corps may provide planning assistance to Federal agencies, states, and local units of
government.

G-35.  Authorities. 

•  Section 219, Flood Control Act of 1965, Public Law 89-298.

•  Title III, Intergovernmental Cooperation Act of 1968, Public Law 90-577.

•  Technical and Engineering Assistance on Shore and Streambank Erosion, Section 55,
Water Resources Development Act of 1974, Public Law 93-251.

•  Water Resources Management Planning Service for the Hudson River Basin, Section
49; and Technical Resource Service, Red River Basin, Minnesota and North Dakota,
Section 50, Water Resource Development Act of 1988, Public Law 100-676.

G-36.  General Reimbursable Work.  The intent of the legislation authorizing reimbursable work
for others is threefold: to encourage intra- and intergovernmental cooperation and coordination in
the conduct of specialized or technical service; to avoid overlapping or duplication of special
service functions among Federal agencies, states and local governments; and to make available
specialized or technical services in areas of agency expertise. Planning assistance may be
provided on a reimbursable basis for Federal agencies and for states and local units of govern-
ment as set forth in ER 1140-1-211.

G-37.  Coastal Zone Management.  The Coastal Zone Management Act establishes a national
policy to preserve, protect, develop, and where possible, restore or enhance the resources of the
U.S. coastal zone.  It requires Federal agencies to cooperate and actively participate with states
and local governments and regional agencies towards achieving integrated policy and action
proposals for managing the coastal zone.  Planning assistance may be provided to assist states in
coastal management activities in several ways.

a.  Available Data.  Available data or other information collected in the course of ongoing
research, surveys, or studies or regulatory activities should be furnished without cost to the state.

http://www.usace.army.mil/inet/usace-docs/eng-regs/er1140-1-211/toc.htm
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b.  Special Data.  Special data, information, or studies requested by the state which
require significant additional effort in collection, compilation, interpretation, or analysis,
including specific research projects, should be furnished by the Corps on a fully reimbursable
basis.  The state should be informed that requested data or studies will require reimbursement.

c.  Special Coastal Zone Related Studies.  Special coastal zone related studies may be
conducted under the authority provided by Section 22 of Public Law 93-251 ( See "Planning
Assistance to States", Section VI) when the primary purpose is to complement comprehensive
State planning for effective management of its coastal zone.

G-38. Technical and Engineering Assistance on Shore and Streambank Erosion.  The purpose of
this program is to provide technical and engineering assistance to non-Federal public interests in
the development of structural and nonstructural methods for preventing damages attributable to
shore and streambank erosion.  For information on the provision of planning assistance under
this program contact HQUSACE (CECW-EH).

G-39. River Basin Planning Assistance Programs.   The Water Resources Development Act of
1988 established two separate planning assistance programs, Section 49 for the Hudson River
Basin in New York and New Jersey, and Section 50 for the Red River of the North Basin,
Minnesota and North Dakota.  The purpose of these programs is to provide a full range of
technical services for the development and implementation of state and local water and related
land resources initiatives within those river basins within available funds.
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SECTION VIII - Flood Mitigation and Riverine Restoration

G-40. Authority.  Section 212 of the WRDA of 1999 provides authority for the Secretary of the
Army to implement projects that reduce flood hazards and restore the natural function and values
of rivers and that meet other specific criteria without seeking individual authorization for each
project.  The U.S. Army Corps of Engineers sought this authority and referred to the proposal as
Challenge 21.  The Corps does not currently have appropriations to implement this program. 
However, the Corps is conducting studies using other authorities and may seek authorization for
projects that meet the goals of this program.

G-41. Types of Improvements.  As authorized the Flood Mitigation and Riverine Restoration
program emphasizes the use of nonstructural approaches to preventing or reducing flood
damages and coordination with FEMA and other Federal, State, and local agencies, and Native
American (Indian) Nations.  Projects carried out under this authority may have structural
elements.  In accordance with subparagraph (d) of Section 219 of the WRDA of 1999, projects
must significantly reduce potential flood damages, improve the quality of the environment and be
justified considering all costs and beneficial outputs.

G-42. Cost Sharing Requirements.  Each project will require a non-Federal sponsor willing to
provide 50 percent of the cost of a study and a minimum of 35 percent of the cost of
implementation.  The non-Federal interest will provide all land, easements , rights-of-way,
dredged material disposal areas, and relocations necessary for the project, the value of which will
be credited toward the non-Federal sponsor’s share of the project cost.  The non-Federal sponsor
will also be responsible for all costs associated with the operation and maintenance of the project.

G-43. Funding Limits.  Federal spending on an individual project is limited to $30,000,000. 
The House and Senate Committees must be notified of each project proposed for implementation
and must approve by resolution any project for which the Federal cost for construction exceeds
$15,000,000.  Appropriation authority is limited to $20,000,000 for FY 2001, $30,000,000 for
2002, and $50,000,000 for FYs 2003-2005.  All projects must be fully funded within these limits.
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	a.  State and Local.  State coordination shall be in accord with the assignments in Exhibit G˚9.   Coordination with regional and local governments, other non-Federal public agencies, and Indian tribes, shall be in accord with District and Division bound
	b.  NFIP Support.  NFIP support activities shall be coordinated with FEMA, other Federal agencies, and state and local officials as required by FEMA's "Statement of Work" and "Guide˜lines and Specifications for Study Contractors," and the Corps "Instruct

	G- 29.	Publications.
	a.  Dissemination.  Each District shall disseminate or make available to Federal, state, area-wide, and local planning agencies, libraries, universi˜ties, clearing houses, and others as appropriate, copies of all FPMS publications including guides, pamph
	b.  Information Copy.  Each District shall furnish, for information, one copy of all bound and covered FPMS reports through the appropriate Division office to HQUSACE (CECW-P) and one copy to CEHEC-IM˚LP within one week after com˜pletion/publication of t


	SECTION VI - Planning Assistance to States
	G-30.  	Definitions.
	a.  Planning Assistance to States.  The Planning Assistance to States (PAS) Program is also known as Section 22 Program.
	b.  Sponsor.  Any non-Federal public body that agrees to cooperate with the Corps of Engineers on a planning study identified in the State Water Plan.
	c.  Drainage Basins.  For the purposes of this Section, the term Drain˜age Basins includes coastal zones and lake shores, as well as riverine draina˜ge areas or any portion thereof located within the boundaries of a state.
	d.  Planning Assistance.  Any effort or service (rather than a grant) pertaining to the planning for water and related resources of a drainage basin or larger region of a state, for which the Corps of Engineers has expertise.  The planning process can ex
	e.  Lead Division.  A Division assigned the primary responsibility for coordinating efforts, approving work requests and cost sharing agreements, and preparing budget data for a given state.  Lead Division assignments are given in Exhibit G-8.
	f.  Coordinating District.  A District with responsibility delegated from the Lead Division for detailed coordination with the single point-of-contact in a state government.
	g.  Performing District.  A District that negotiates and executes an agreement with a local sponsor for a work request agreed to by the state single point-of-contact and the Coordinating District.

	G-31.  	Guidelines for Corps Assistance.
	a.  Types of Agreements.  Agreements for studies costing $100,000 or less should be kept as simple as possible, using less formal “Letters of Agreement.”  More complicated studies and studies costing in excess of $100,000 may have to use a more formal “C
	b.  Approval of Agreements.  Once an Agreement has been negotiated, it should be submitted to the PAS Program Manager in the Lead Division for approval.  It is the Lead Division Program Manager’s responsibility to ensure that the work requested meets the
	c.  General Guidance.

	G-32.  	Program Coordination and Budget Development.
	a.  Budget Guidance.  In March of each year, HQUSACE issues budget guidance to divisions and districts for the upcoming Budget Year (BY).  Included in that guidance is a revised breakdown of funds for each Division for BY-1 and an initial breakdown for B
	b.  Invitation for Work Requests.  In April of each year, Coordinating districts issue an invitation for work requests to state single points-of-contact for final priorities for BY-1, for specific requests for BY, and an initial estimate of potential wor
	c. Provide the Requested Budget Information.  In May of each year, state single points-of-contact provide the requested budget information and an evaluation of work completed in BY˚3.
	d.  Evaluations.  In June of each year, Coordinating districts provide copies of work requests and prior year’s evaluations from the states and the annual budget submittal for each state to the Lead Division.  The budget submittal includes:
	e.  Budget Submittals.  In July of each year, Lead divisions provide copies of the Coordinating District’s budget submittals for each state and a prioritization of work within the Division’s states for BY-1 and BY to HQUSACE (CECW-P).
	f.  Budget Justification Sheets.  HQUSACE (CECW-P) uses the information submitted to prepare Budget Justifica˜tion Sheets for OMB and Congress, and input for budget testimony of the Director of Civil Works.  The PAS Program is included as a separate line

	G-33.  	Budget Execution and Program Accomplishment.
	a.  Final Breakdown for Funds.  In April of each year, using the final breakdown for funds for the Division for BY-1 given in the Budget Guidance for BY, the Lead Division Program Manager develops the final breakdown of funds for each state for what is t
	b.  Final Prioritized List of Work Items.  In May of each year, the Coordinating districts and the state single points-of-contact develop the final prioritized list of work items for each state and distribute this list to the appropriate Performing distr
	c.  Negotiating Agreements.  Beginning in June of each year, the Performing districts begin negotiating agreements for the upcoming fiscal year.  As agreements are finalized, they are forwarded through the Coordinating District to the PAS Program Manager
	d.  CEFMS Work Item Numbers.  CEFMS Work Item numbers (PWI numbers) are assigned by HQUSACE (CECW-P) for each study when funds are allotted.
	e.  Monitor Progress.  The PAS Program Manager in the Lead Division continues to monitor progress on each agreement and report any problems, excess funds, or need for additional funds, to HQUSACE as necessary.


	SECTION VII - Other Planning Assistance
	G-34.	Purpose and Scope.  This section provides information on various authorities by which the Corps may provide planning assistance to Federal agencies, states, and local units of government.
	G-35.  	Authorities.
	G-36.  	General Reimbursable Work.  The intent of the legislation authorizing reimbursable work for others is threefold: to encourage intra˚ and intergovernmental cooperation and coordination in the conduct of specialized or technical service; to avoid o
	G-37.  	Coastal Zone Management.  The Coastal Zone Management Act establishes a national policy to preserve, protect, develop, and where possible, restore or enhance the resources of the U.S. coastal zone.  It requires Federal agencies to cooperate and a
	a.  Available Data.  Available data or other information collected in the course of ongoing research, surveys, or studies or regulatory activities should be furnished without cost to the state.
	b.  Special Data.  Special data, information, or studies requested by the state which require significant additional effort in collection, compilation, interpretation, or analysis, including specific research projects, should be furnished by the Corps on
	c.  Special Coastal Zone Related Studies.  Special coastal zone related studies may be conducted under the authority provided by Section 22 of Public Law 93˚251 ( See "Planning Assis˜tance to States", Section VI) when the primary purpose is to complement

	G-38.	Technical and Engineering Assistance on Shore and Streambank Erosion.  The purpose of this program is to provide technical and engineering assistance to non˚Federal public interests in the development of structural and non˜structural methods for pr
	G-39.	River Basin Planning Assistance Programs.   The Water Resources Development Act of 1988 established two separate planning assistance programs, Section 49 for the Hudson River Basin in New York and New Jersey, and Section 50 for the Red River of the

	SECTION VIII - Flood Mitigation and Riverine Restoration
	G-40.	Authority.  Section 212 of the WRDA of 1999 provides authority for the Secretary of the Army to implement projects that reduce flood hazards and restore the natural function and values of rivers and that meet other specific criteria without seeking
	G-41.	Types of Improvements.  As authorized the Flood Mitigation and Riverine Restoration program emphasizes the use of nonstructural approaches to preventing or reducing flood damages and coordination with FEMA and other Federal, State, and local agenci
	G-42.	Cost Sharing Requirements.  Each project will require a non-Federal sponsor willing to provide 50 percent of the cost of a study and a minimum of 35 percent of the cost of implementation.  The non-Federal interest will provide all land, easements ,
	G-43.	Funding Limits.  Federal spending on an individual project is limited to $30,000,000.  The House and Senate Committees must be notified of each project proposed for implementation and must approve by resolution any project for which the Federal cos


